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IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

NH 24-1(55)16

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

POTOMAC-EAST

2703

4144

4859

4560

4262

141

029

007

032

055

000

000

000

000

000

232

510

181

181

160

SEALING & BRIDGE REPAIR

S AND ALLEYS

OVER

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

PLANT MIX OVERLAY AND SEAL & C

03/10/03

02/28/02

07/07/03

07/07/03

04/11/02

04/15/02

04/03/02

09/08/03

09/08/03

06/24/02

12/17/03

09/30/03

02/03/04

  5,983,704

    295,397

  1,043,343

    185,146

  1,394,673

   8,541,627

     182,102

     963,674

     191,487

   1,149,980

     53,865

     25,655

          0

          0

          0

           0

           0

           0

           0

   1,212,583

200

0

60

60

120

1

0

0

0

0

   1,024,995

      14,568

      77,094

      15,319

      91,998

           0

           0

           0

           0

      84,881

     397,439

      44,080

      68,748

      13,231

      77,422

   6,300,129

     235,402

     907,847

     148,368

   1,206,638

District 1 - Missoula

02203

04202

06303

06303

09302

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

  8,595,492

    207,757

    963,674

    191,487

  1,149,980

    201

      0

     60

     60

    120

74

129

94

77

100

39

303

89

86

91

66

93

93

93

6.3

18.7

7.6

8.9

6.4

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

           0

   1,155,161

   1,155,161   1,056,215

      92,413

91 7.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

TIED

     60

      0

     60

93 %89 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      81,979

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MISSOULA            

Days

I

S

P

00090

00471

00024

0

0

16.111

40.7

9.98

22.683

40.7

9.98

6.572

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

10.6

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 271-2(2)18

SFCP 19-1(26 )27

SFCS 348-1(4)0

IM 90-1(138)5

SMP 3199(04)

HELMVILLE-EAST & WEST

GEORGETOWN LAKE-NORTH

PHILIPSBURG-WEST

DENA MORA REST AREA

MISSOULA DISTRICT CRUSH & STOC

4281

4937

4282

3206

5245

002

026

004

138

004

000

000

000

000

000

181

181

181

172

L & COVER

,SEAL & COVER

L & COVER

NDSCAPING & RELATED WORK

LEVELING,PLANT MIX OVERLAY,SEA

COLD MILLING,PLANT MIX OVERLAY

LEVELING,PLANT MIX OVERLAY,SEA

REST AREAS,SIT IMPROVEMENTS,LA

CRUSH & STOCKPILE

04/11/02

04/11/02

04/11/02

09/26/02

05/05/03

06/24/02

06/24/02

06/24/02

12/10/02

07/28/03

09/30/03

09/30/03

09/30/03

02/03/04

02/03/04

02/03/04

    386,293

    980,352

    520,210

  3,533,077

    484,438

     339,086

     856,980

     451,954

   2,940,415

     460,520

-     1,284

          0

          0

     12,721

          0

           0

           0

           0

   3,053,347

           0

120

120

120

150

0

0

0

0

1

0

      27,127

      68,558

      36,156

     352,850

      46,052

           0

           0

           0

     305,335

           0

      32,604

      53,006

      23,734

     247,465

           0

     340,256

     923,977

     431,174

   2,880,664

     407,485

District 1 - Missoula

09302

09302

09302

14902

20403

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

BODELL CONSTRUCTION COMPANY   

WARD CRUSHING, L.L.C.         

    337,801

    856,980

    451,954

  2,953,136

    460,520

    120

    120

    120

    151

      0

100

108

95

94

88

120

77

66

81

0

93

93

93

91

9.6

5.7

5.5

8.6

4

Contract Totals for :

Proj. Count:
   3,281,528

  2,798,000

-      1,284

   2,796,715

   2,860,603   2,902,045

     223,839

101 6.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 80.384
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,806,633

09302

  16,077,825$

      90,957$

  16,168,781$

  16,253,360$  13,781,940

   1,754,717

85

%

% 6.9 %

%

182 BENDA, JOHN         

TIED

TIED

TIED

    120

      0

    120

93 %86 %

    530

      2

    532

82 %56 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,766

$

$

     216,722$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     957,729$

   1,700,085$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

robjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

GRANITE,DEERLOD

GRANITE             

MINERAL             

MINERAL             

Days

S

P

S

I

00271

00019

00348

00090

18

26.852

0

4.6

0

22.365

38.459

7.16

0

4.365

11.607

7.16

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.04

18.721

11.548

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

129.651

MI

KM

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(95)47

NH 7-1(96)67

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

STPS 531-1(7)6

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

4268

4586

2016

4639

4750

095

096

093

006

007

000

000

000

000

000

410

410

130

181

410

ENT MARKING

ENT MARKING

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

04/11/02

04/11/02

04/05/04

02/09/04

02/09/04

08/14/02

08/14/02

05/03/04

03/08/04

03/08/04

09/05/02

09/05/02

04/01/03

04/01/03

     43,610

     52,279

 11,787,898

    313,486

     76,395

      35,737

      50,134

  10,836,413

     215,231

      53,587

          0

          0

          0

     54,600

          0

           0

      60,708

           0

           0

           0

30

30

210

0

0

0

0

0

0

0

       2,859

       4,011

   1,083,641

      21,523

       5,359

           0

      18,239

           0

           0

           0

      11,423

      17,693

      51,660

      12,041

       9,558

      33,524

      51,643

     108,364

      60,626

      39,920

District 1 - Missoula

04302

04302

08903

09104

09104

MONTANA LINES, INC            

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

     35,737

     50,134

 10,836,413

    269,831

     53,587

     30

     30

    210

      0

      0

94

85

1

28

74

400

97

5

56

178

63

63

34.1

34.3

47.7

19.9

23.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      95,889

     389,881

     85,871

    268,818

           0

      54,600

      85,871

     323,418

      96,445

     268,818

      85,167

     100,546

       6,870

      26,882

88

37

34.2

21.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04302

09104

%

%

%

%

TIED

TIED

TIED

TIED

     30

      0

      0

      0

     30

      0

63

0

%

%

138

80

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,116

      21,599

$

$

$

$

      21,098

      26,882

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

S

S

00007

00007

00531

00531

47.333

66.762

5.2

6.19

6.289

6.19

1.089

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 2099(03)

NH 41(24)

NH 7-1(58)9 F

MISSOULA AND BUTTE DISTRICTS -

CAMP CREEK RESTORATION

SULA N&S

4967

1285

1285

003

024

058

000

000

000

999

510

ER,PRESTRESSED CONCRETE BRIDGE

ECTION

CRUSH & STOCKPILES

GR,GRVL,PL.MIX SURF,SEAL & COV

WETLAND MITIGATION,STREAM PROT

07/18/02

07/13/01

07/13/01

08/20/02

08/15/01

08/15/01

10/23/02

11/18/03

11/18/03

04/26/04

    405,203

  1,296,057

 11,086,193

     499,917

   1,050,419

   9,672,592

          0

          0

  1,182,821

           0

           0

  11,305,987

0

250

250

0

0

37

      49,992

     105,042

     967,259

           0

           0

   1,580,307

           0

      60,619

   1,513,479

     502,551

   1,018,502

  11,257,586

District 1 - Missoula

12602

14401

14401

BLAHNIK CONSTRUCTION, INC.    

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

    499,917

  1,050,419

 10,855,413

      0

    250

    287

101

97

100

0

58

96

114

99

6

13.4

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,356,406  12,276,088

   1,072,301

99 12.8

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,061,121

14401

  22,414,030$

   1,237,421$

  23,651,451$

  24,057,999$  13,072,716

   2,239,686

54

%

% 12.8 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %93 %

    490

     37

    527

57 %58 %

$

$

$

$

$

$

$

$

$

   1,574,098

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   1,676,473$

   2,866,962$

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD,GRAN

RAVALLI             

RAVALLI             

Days

Days

L

P 00007

0

8.87

0

16.199

0

7.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

11.821

MI

MI

MI

KM

KM

KM

13.577

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(117)61

SFCS 548-1(7)0

STPP 36-1(20)16

STPP 33-1(32)0

STPS 424-1(6)0

STPP 33-1(33)10

POLSON - NORTH

WEST RESERVE DR.- KALISPELL

HOT SPRINGS N. & S.

CALIFORNIA STREET - LIBBY

KALISPELL - NORTH

LIBBY - DAM N. & S.

4264

4286

4275

4273

4283

4274

117

007

020

032

006

033

000

000

000

000

000

000

181

181

183

183

181

183

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

05/14/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/10/02

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

07/15/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

10/20/03

    739,737

    125,891

    161,833

     27,402

    420,900

    396,884

     622,863

     108,663

     137,915

      21,745

     388,016

     334,874

          0

          0

          0

          0

          0

          0

     622,863

           0

           0

      21,745

     433,167

           0

60

60

60

60

60

60

0

0

0

0

0

0

      49,829

       8,693

      11,033

       1,740

      31,041

      26,790

      62,286

           0

           0

      10,873

      51,980

           0

      57,156

      10,378

      13,086

       7,114

      43,723

      24,019

     576,244

     115,788

     114,730

      17,010

     413,166

     266,798

District 1 - Missoula

01102

01102

01102

01102

01102

01102

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    622,863

    108,663

    137,915

     21,745

    388,016

    334,874

     60

     60

     60

     60

     60

     60

93

107

83

78

95

80

92

119

119

65

84

90

130

130

130

130

130

130

9.9

9

11.4

41.8

10.6

9

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

SANDERS             

LINCOLN             

FLATHEAD            

LINCOLN             

Days

P

S

P

P

S

P

00005

00548

00036

00033

00424

00033

61.32

0

16.26

0

.943

9.6

67.43

3.92

26.15

.44

4.68

30.04

6.11

3.92

9.89

.44

3.737

20.44

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.855

6.323

15.952

.71

6.027

32.968

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 52-1(24)3

SFCS 486-1(6)2

NH 1-2(68)138 F

SMP 4599(03)

SFCP 65-1(4)0

5 KM E. OF POLSON-EAST

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

4857

4284

1290

4973

4953

024

006

068

003

004

000

000

000

000

000

181

181

130

999

181

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

05/14/02

11/24/03

08/04/03

07/18/02

05/05/03

07/10/02

05/03/04

09/23/03

08/26/02

10/14/03

07/15/03

10/09/02

10/20/03

12/23/02

     87,655

  1,231,676

  3,800,017

    348,464

     62,604

      73,716

     985,315

   2,966,207

     279,475

      59,215

          0

          0

          0

          0

          0

      92,325

           0

           0

           0

           0

60

60

90

0

90

0

0

0

0

0

       5,897

      78,825

     296,621

      27,948

       5,329

      19,388

           0

           0

           0

           0

      13,324

      23,219

     227,415

           0

       3,259

      82,324

       9,854

   1,710,485

     281,033

      20,282

District 1 - Missoula

01102

07B03

16303

18602

26403

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

     73,716

    985,315

  2,966,207

    279,475

     59,215

     60

     60

     90

      0

     90

89

1

58

101

34

69

29

77

0

61

130

48

50

16.2

236.

13.3

16.1

7

Contract Totals for :

Proj. Count:
   1,960,302

  1,687,792

           0

   1,687,792

   1,751,552   1,586,060

     135,023

91 10.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01102

% %

TIED

TIED

     60

      0

     60

130 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     168,800

$

$

     191,043$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

FLATHEAD            

Days

P

S

P

P

00052

00486

00001

00065

2.81

1.9

138.3

0

0

3.59

12.2

142.7

0

.223

.78

10.3

4.4

0

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.258

16.613

7.097

0

.36

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCN-STPHS 1-2(105)142

NH 1-2(125)143

CM 6799(24)

HUNGRY HORSE - WEST GLACIER

SIGNAL-MAIN ST.-HUNGRY HORSE

SIDEWALKS - KALISPELL

4271

5044

4646

105

125

024

000

000

000

180

410

620

ING

,STRIPING & SIDWALKS

TRAFFIC SIGNAL,LIGHTING & SIGN

PLANT MIX OVERLAY,SEAL & COVER

CONSTRUCTION OF SIDEWALKS

05/05/03

05/05/03

09/02/03

10/14/03

10/14/03

10/06/03

  2,121,346

     64,849

    607,774

   2,003,838

      80,143

     614,104

          0

          0

-     7,532

           0

           0

           0

90

90

60

0

0

0

     180,345

       7,213

      92,116

           0

           0

           0

      46,804

       8,211

      28,603

     761,846

      52,811

     459,996

District 1 - Missoula

26403

26403

03803

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

UNITED RENTALS HWY TECH INC   

  2,003,838

     80,143

    606,572

     90

     90

     60

38

66

75

26

114

31

50

50

40

6.1

15.5

6.2

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

           0

   2,143,196

   2,143,196     834,939

     192,887

39 7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 71.22
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,589,258

26403

   8,061,985$

           0$

   8,061,985$

   8,125,745$   4,422,371

     731,304

54

%

% 10.8 %

%

193 CYR, MARK           

TIED

TIED

     90

      0

     90

50 %30 %

    300

      0

    300

55 %61 %

$

$

$

$

$

$

$

$

$

      58,274

$

$

     192,887$

$

$

$

$

$

$

$

$

$

$

$

     477,708$

     787,324$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

00001

00001

142.388

142.97

153.368

142.97

10.98

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.709

0

MI

MI

MI

KM

KM

KM

114.872

MI

KM

THOLT-ROBERT 444-6256

M

E

M

MI

MI

KM

KM

MI

MI

MI
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SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

BR 9020(21)

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

MIDDLE FORK ROCK CR.-SW OF PHI

4856

1397

3980

4227

005

003

016

021

000

000

000

000

181

160

221

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

 BEAMS BRIDGE,APPROACH ROAD

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

NEW SINGLE SPAN,BLUB-T PRECAST

04/05/04

02/20/02

03/10/03

08/04/03

04/01/02

04/07/03

08/25/03

08/12/03

    876,932

  4,721,656

  2,110,268

    303,048

     648,541

   4,754,719

   1,777,055

     213,026

          0

    633,967

    492,249

          0

           0

   5,494,441

           0

60

120

150

90

0

45

66

0

      58,369

     380,378

     231,017

      25,563

           0

   1,001,036

     450,471

           0

         233

     987,397

     323,381

      33,725

       6,486

   5,423,258

   1,874,362

     161,552

District 1 - Missoula

05304

09102

04C02

06603

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

    648,541

  5,388,686

  2,269,304

    213,026

     60

    165

    216

     90

1

99

105

76

0

99

72

132

119

52

46

3.6

18.2

17.3

20.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,206,362

   6,017,364$

     626,435$

   6,643,799$

   6,757,086$   5,889,740

     530,863

87 % 17.3 %

189 HAM, DANIEL         
    240

     45

    285

77 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,016,233$

   1,151,521$

PENDING

NONE

COMPLETED

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

SANDERS             

POWELL              

GRANITE             

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

SQUIRES-BILL 444-6228

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(577)

IM 90-3(79)173

IM 90-3(80)180

IM 90-3(83)163

D1 - SCOUR PROTECTION

GARRISON-BECK HILL

BECK HILL-DEER LODGE WESTBOUND

GOLD CREEK-EAST & WEST

4391

3097

3097

3587

577

079

080

083

000

000

000

000

240

180

180

180

MATTRESSES AROUND BRIDGE SUBST

AL & COVER

AL & COVER

AL & COVER

PLACEMENT OF CABLE-TIED BLOCK

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

11/24/03

12/13/01

12/13/01

12/13/01

03/08/02

03/08/02

03/08/02

03/30/04

03/30/04

03/30/04

    382,350

  3,937,173

    955,529

  7,543,291

     272,191

   4,017,240

     923,341

   6,810,902

          0

     83,800

      6,159

     34,836

           0

   4,288,232

     962,310

   6,868,134

60

240

240

240

0

2

0

6

      32,663

     401,724

      92,334

     681,090

           0

     428,823

      96,231

     686,813

       2,398

     350,908

      75,105

     661,265

       2,722

   4,301,873

     928,345

   6,689,135

District 1 - Missoula

06903

01B01

01B01

01B01

L M NEILSON & SONS, INC.      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    272,191

  4,101,040

    929,500

  6,845,738

     60

    242

    240

    246

1

100

96

97

7

82

78

96

107

108

106

88.1

8.2

8.1

9.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,795,666

   2,262,272$

     492,249$

   2,754,521$

     485,217$   2,038,636

     289,243

420 % 17.6 %

183 HEMBREE, TAMI       

TIED

TIED

TIED

    300

     66

    366

42 %71 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     359,504$

     508,697$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

POWELL              

POWELL              

POWELL              

Days

Days

I 00090

162.64

172.61

9.97

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.081

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-1(57)1

STPP 0002(576)

IM -STPHS90-3(94)135

EAST OF BONNER - EAST

D1-GUARDRAIL UPGRADE

BEARMOUTH - E & W

4912

4278

4689

057

576

094

000

000

000

180

310

183

CING,SEAL & COVER

E

L & COVER,CONCRETE MEDIAN RAIL

COLD MILLING & PLANT MIX SURFA

GUARDRAIL & BRIDGE RAIL UPGRAD

PAVING JOINTS,RESURFACEING,SEA

03/10/03

07/07/03

03/08/04

06/02/03

08/11/03

04/15/04

10/04/03

    688,550

  1,164,564

    794,227

     641,994

   1,213,363

     828,102

          0

          0

          0

           0

           0

           0

45

110

45

0

0

0

      51,360

     109,203

      57,967

           0

           0

           0

      50,501

      54,785

      13,340

     592,709

   1,047,261

      38,381

District 1 - Missoula

07203

09603

11204

JTL GROUP, INC.- MISSOULA     

OMO CONSTRUCTION INC          

JIM GILMAN EXCAVATING INC.    

    641,994

  1,213,363

    828,102

     45

    110

     45

92

86

5

98

50

23

56

66

22

8.5

5.2

34.8

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,919,353

   1,175,148

98 9.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 25.21
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,083,334

01B01

  14,434,942$

     124,795$

  14,559,737$

  14,802,135$  13,597,704

   1,393,678

92

%

% 8.9 %

%

184 MAART, WILLIAM W    

    240

      8

    248

105 %90 %

    440

      8

    448

82 %84 %

$

$

$

$

$

$

$

$

$

   1,087,278

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

   1,205,904$

   1,430,397$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE,LAKE,SAN

GRANITE             

Days

Days

I 00090

134.76

150

15.24

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

MI

MI

MI

KM

KM

KM

40.662

MI

KM

E

MI

MI

KM

KM

MI

MI

MI



11-MAY-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

STPP 1-2(120)128

STPP 1-2(121)126

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

4601

4427

1012

4904

4782

116

646

066

120

121

000

000

000

000

000

411

410

130

410

410

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

KING

KING

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

12/05/02

03/10/03

02/09/04

05/05/03

05/05/03

03/10/04

06/26/03

03/16/04

08/20/03

08/20/03

04/06/04

09/16/03

03/30/04

03/30/04

     24,188

     41,788

 13,704,852

    151,369

    139,263

      28,000

      51,569

  14,344,308

     189,029

     169,600

      6,561

          0

          0

          0

          0

           0

      56,217

           0

     210,662

     190,790

30

30

0

45

45

7

0

0

0

0

       3,360

       5,157

   1,147,545

      18,903

      16,960

           0

      12,930

           0

      30,448

      30,708

      11,093

      13,593

     123,855

      29,134

      27,520

      15,721

      53,442

   1,416,815

     186,921

     163,619

District 1 - Missoula

03C02

05203

07104

07403

07403

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

MONTANA LINES, INC            

MONTANA LINES, INC            

     34,561

     51,569

 14,344,308

    189,029

    169,600

     37

     30

      0

     45

     45

56

95

10

89

86

330

105

11

96

90

57

78

78

70.6

25.4

8.7

15.6

16.8

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 16.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,061,460

07403

  14,782,506$

       6,561$

  14,789,067$

  14,829,977$   1,836,518

   1,191,925

12

%

% 11.2 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

     45

      0

     45

78 %93 %

    105

      7

    112

46 %17 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      56,654

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     205,195$

   1,224,991$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2046
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

P

P

00001

00005

00001

00001

122.6

109.13

128.305

125.594

122.6

111.62

0

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

4.016

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

4.016

MI

KM

E

M

E

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

SFCP 6-1(93)69

STPP 6-1(97)91

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

JCT US 93 - EAST

WEEKSVILLE - EAST

PERMA - EAST & WEST

3111

3862

4288

4272

4277

454

003

001

093

097

000

000

000

000

000

310

160

181

181

183

ECONSTRUCTION

L & COVER

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,SEAL & COVER

10/06/03

10/06/03

05/14/02

05/14/02

05/14/02

11/10/03

11/10/03

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

04/01/04

04/01/04

04/01/04

  2,103,860

    852,395

    203,275

    516,806

    138,040

   1,634,913

     700,812

     243,143

     521,866

     134,932

          0

    196,275

         83

-     2,059

-     1,063

           0

           0

           0

           0

           0

100

100

60

60

60

0

8

0

0

0

     130,793

      56,065

      19,451

      41,749

      10,795

           0

           0

           0

           0

           0

      87,190

      22,810

      24,001

      47,633

       8,036

     597,971

     142,234

     242,768

     510,419

     125,177

District 1 - Missoula

01700

01700

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,634,913

    897,087

    243,225

    519,807

    133,869

    100

    108

     60

     60

     60

37

20

100

98

93

67

41

123

114

74

16

15

102

102

102

14.6

16

9.9

9.3

6.4

2

Contract Totals for :

Proj. Count:
   2,956,255

  2,335,725

     196,275

   2,532,000

   2,335,725     740,205

     186,858

32 14.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

% %

TIED

TIED

TIED

TIED

TIED

    100

      8

    108

15 %59 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     110,000

$

$

     186,858$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

SANDERS             

SANDERS             

Days

P

P

S

P

P

00082

00082

00559

00006

00006

.148

1.4

0

68.78

90.58

2.825

6.86

3.1

75.7

98.76

2.677

5.46

3.1

6.92

8.18

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.318

8.806

5

11.161

13.194

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

444-6228

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 6-1(96)51

CM 24(18)

STPHS 5-3(84)99

SFCP 1-2(119)129

SMP 2499(4)

THOMPSON FALLS - EAST

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

GLACIER AIRPORT - NORTH

MISSOULA DISTRICT CRUSH & STOC

4276

4556

4705

3863

5242

096

018

084

119

004

000

000

000

000

000

183

140

410

181

CING

TING)

COVER

SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

LEVELING,PMS,OVERLAY & SEAL &

CRUSH & STOCKPILE

05/14/02

08/04/03

03/08/04

09/26/02

05/05/03

05/31/02

09/22/03

04/21/03

10/31/03

06/12/03

10/03/03

11/22/03

04/01/04

02/13/04

     84,269

    317,341

     33,521

  1,465,780

    408,250

      79,020

     236,962

      32,948

   1,058,278

     381,440

      1,814

          0

          0

          0

          0

      75,258

           0

           0

           0

           0

60

60

30

45

0

0

0

0

0

0

       6,322

      23,696

       2,636

      84,662

      38,144

      12,794

           0

           0

           0

           0

       8,314

      39,728

       1,912

      76,487

           0

      74,257

     214,716

           0

     984,474

     376,063

District 1 - Missoula

02402

02603

04204

13902

17403

RIVERSIDE CONTRACTING, INC.   

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

BLAHNIK CONSTRUCTION, INC.    

     80,834

    236,962

     32,948

  1,058,278

    381,440

     60

     60

     30

     45

      0

99

91

0

93

99

65

168

73

90

0

102

83

89

11.2

18.5

7.8

4

Contract Totals for :

Proj. Count:
     942,390

    978,961

-      1,225

     977,735

     975,199     952,621

      78,317

98 9.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02402

% %

TIED

     60

      0

     60

102 %104 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      87,984

$

$

      84,789$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SSANDERS            

LAKE                

FLATHEAD            

FLATHEAD            

LAKE,SANDERS       

Days

P

M

P

P

00006

06982

00005

00001

51.43

0

99

129.28

0

56.21

.3

99

133.85

0

4.78

.3

0

4.57

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.71

.484

0

7.371

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 2799(04)

BR 83-2(11)59

BR 9032(33)

BH 0002(507)

MISSOULA DISTRICT CRUSH AND ST

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

D1 - SEISMIC REHAB

5244

4226

3978

3843

004

011

033

507

000

000

000

000

221

230

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

CRUSH & STOCKPILE

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

SEISMIC BRIDGE REHABILITATION

05/05/03

12/29/03

11/07/02

03/10/03

10/07/03

02/19/04

04/10/03

05/12/03

10/15/03

04/15/04

    702,915

    721,492

    642,053

  1,103,039

     578,293

     719,431

     461,181

   1,185,073

     33,300

          0

          0

      9,331

           0

           0

           0

   1,229,341

0

100

90

120

0

0

0

0

      57,829

     107,915

      55,342

     142,209

           0

           0

           0

     159,814

           0

      57,687

     112,376

     146,900

     591,054

     237,800

     421,916

   1,182,093

District 1 - Missoula

19403

04B03

05802

05C02

WARD CRUSHING, L.L.C.         

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

CONCRETE BARRIER              

    611,593

    719,431

    461,181

  1,194,404

      0

    100

     90

    120

102

33

91

96

0

53

203

92

11

99

92

24.3

26.6

12.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 35.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,826,452

   5,602,607$

     228,350$

   5,830,956$

   5,598,845$   3,859,133

     472,142

69 % 8.2 %

191 ROBERTS, JAMES      
    295

      8

    303

55 %66 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     316,111$

     478,614$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD,LINCOLN

LAKE                

MISSOULA            

FLATHEAD            

Days

Days

P

X

00083

32662

0

58.471

.2

0

58.837

.2

0

.366

0

.156

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.59

0

.251

MI

MI

MI

MI

KM

KM

KM

KM

58.044

MI

KM

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-2(102)106

IM 90-3(73)150

SMP 3299(03)

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

MISSOULA DISTRICT - CRUSH AND

3853

1422

4971

102

073

003

000

000

000

170

180

999

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

CRUSH & STOCKPILE

03/25/02

04/07/03

07/18/02

05/22/02

04/25/03

08/21/02

10/22/02

12/15/02

08/06/03

  2,973,320

 10,463,453

    296,700

   2,326,681

  10,940,052

     268,370

-    33,235

     89,658

         63

   2,184,734

           0

           0

90

0

0

0

6

10

     186,134

   1,312,806

      26,837

     196,626

           0

           0

     195,359

     483,240

           0

   2,187,912

   6,759,577

     265,890

District 1 - Missoula

06202

14303

16602

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

HERB RICHARDS CONSTRUCTION CO.

  2,293,446

 11,029,710

    268,433

     90

      6

     10

100

62

99

99

37

0

99 8.9

7.1

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

3

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.522

16.822

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,466,584

  13,733,473

   2,365,685

  13,535,103

$

$

       9,331

      56,486

$

$

   2,375,016

  13,591,589

$

$

   2,409,953

  13,393,156

$

$

   1,841,809

   9,213,379

     305,466

   1,525,777

76

69

%

%

17.2

7.4

%

%

190

181

SACKETT, DEAN       

SULLIVAN, SHEILA    

    310

     90

      0

     16

    310

    106

68

106

%

%

98

44

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     316,963

     678,599

$

$

     323,071

   1,536,269

$

$

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

GRANITE,POWELL   

MISSOULA            

Days

Days

I

I

00090

00090

105.633

149.96

0

110.159

162.256

0

4.526

12.296

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.3

19.832

0

MI

MI

MI

KM

KM

KM

.841

27.132

MI

MI

KM

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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District 1 - Missoula

65

District Totals:

Proj. Count: District Total  Length:
265.054

 110,630,343

 105,554,319$

   2,872,585$

 108,426,902$

 106,713,473$  69,553,946

  10,434,801

65% 10.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,100

    189

  3,289

67 %

Time
Used

60 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,210,419$

  12,007,931$

Engineer

Estimate

Cont.

Pymts.

Days

427.507

MI

KM
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IM 90-3(95)189

IM 90-4(46)206

STPP 19-1(30)1

CM 0299(12)

SFCS 273-1(8)0

DEER LODGE - SOUTH

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SYCAMORE/PENNSYLVANIA-ANACONDA

ANACONDA - GALEN

4775

3611

4604

4550

4939

095

046

030

012

008

000

000

000

000

000

183

180

183

181

183

,SEAL & COVER,SLOPE FLAT &

ER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

MILLING,PMS OVERLAY,SEAL & COV

SEAL & COVER

04/07/03

05/14/02

05/14/02

06/07/02

06/07/02

07/24/03

06/11/02

06/11/02

07/12/02

07/12/02

09/06/03

08/25/03

08/25/03

09/18/03

09/18/03

12/30/03

12/30/03

03/09/04

03/09/04

    241,473

  6,276,618

    380,575

     94,261

    166,843

     242,523

   5,672,421

     309,276

     106,872

     193,368

          0

    130,888

-     3,176

          0

          0

           0

   6,006,731

     324,300

           0

           0

20

120

120

60

60

0

0

0

0

0

      19,402

     453,794

      24,742

       8,550

      15,469

           0

     480,539

      35,673

           0

           0

       8,902

     431,443

      19,297

      10,816

       8,149

     219,716

   5,888,740

     318,633

     101,891

     183,657

District 2 - Butte

05303

09402

09402

09502

09502

JIM GILMAN EXCAVATING INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    242,523

  5,803,309

    306,100

    106,872

    193,368

     20

    120

    120

     60

     60

91

98

98

95

95

46

90

54

127

53

70

111

111

92

92

4.1

7.3

6.1

10.6

4.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

TIED

TIED

    120

      0

    120

111 %87 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     450,740

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE,SILVE

DEER LODGE          

DEER LODGE          

DEER LODGE          

Days

I

I

P

S

00090

00090

00019

00273

188.6

206.252

.59

0

193.98

218.807

8.932

12.083

5.38

12.555

8.342

12.083

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.677

20.25

13.455

19.489

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY

TRIBELHORN-LESLY

494-9612

494-9612

E

M

E

M

M

MI
KM

MI

MI

MI

MI

MI
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SFCS 569-1(2)0

STPP 46-6(3)58

NH 8-4(39)58

JCT MT-1 - SOUTH

DICKIE BRIDGE - WISE RIVER

US-287 PASSING LANES - BAUM RO

4938

2137

3377

002

003

039

000

000

000

181

140

130

CING

CING,SEAL & COVER

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

06/07/02

07/07/03

06/07/02

07/12/02

08/14/03

07/15/02

09/18/03

07/24/03

03/09/04

    343,926

  4,062,929

  1,787,830

     381,518

   3,590,287

   1,750,019

          0

     62,177

    224,843

           0

           0

   1,999,333

60

140

120

0

3

3

      30,521

     359,029

     175,002

           0

           0

     219,927

      20,564

     198,982

     219,737

     369,541

   1,343,609

   1,999,513

District 2 - Butte

09502

15303

01502

JIM GILMAN EXCAVATING INC.    

A.M. WELLES, INC.             

S K CONSTRUCTION, INC.        

    381,518

  3,652,464

  1,974,862

     60

    143

    123

97

37

100

67

55

100

92

35

89

5.6

14.8

11

3

Contract Totals for :

Proj. Count:
     605,030

    681,758

           0

     681,758

     681,758     655,089

      54,540

96 6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 44.525
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,566,625

09502

  10,496,265$

     189,889$

  10,686,154$

  10,845,599$   8,425,787

     911,507

78

%

% 8.3 %

%

216 ARVISH,MIKE         

TIED

TIED

     60

      0

     60

92 %72 %

    340

      3

    343

73 %74 %

$

$

$

$

$

$

$

$

$

      39,529

$

$

      54,540$

$

$

$

$

$

$

$

$

$

$

$

     698,153$

     949,183$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE          

SILVERBOW,BEAVE

BROADWATER         

Days

Days

S 00569

.025

6.19

6.165

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.943

MI

MI

MI

KM

KM

KM

71.814

MI

KM

TRIBELHORN-LESLY 494-9612

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(40)68

SFCS 360-1(2)9

STPP 59-1(23)7

STPP 14-2(22)43

STPP 59-1(22)25

US 287 PASSING LANES - NORTH O

FORT LOGAN ROAD

CLYDE PARK - NORTH AND SOUTH

WHITE SULPHUR SPRINGS - EAST

NORTH OF WILSALL - NORTH

3377

4650

4313

4308

4609

040

002

023

022

022

000

000

000

000

000

130

180

180

183

183

CING,SEAL & COVER

EAL & COVER

,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

06/07/02

06/07/02

06/07/02

07/15/02

07/25/02

07/25/02

07/25/02

07/25/02

07/24/03

09/13/03

09/13/03

09/13/03

09/13/03

04/15/04

04/15/04

04/15/04

04/15/04

  2,012,822

    415,992

  2,042,843

    229,969

    213,100

   2,038,144

     431,591

   2,301,346

     242,636

     219,756

    134,474

     20,016

     74,320

          0

          0

   2,126,372

           0

   2,389,702

           0

           0

120

120

120

120

120

2

1

1

0

0

     203,814

      34,527

     184,108

      19,411

      17,581

     212,637

           0

     191,176

           0

           0

     204,081

      38,236

     160,869

      13,904

      12,980

   2,125,494

     417,029

   2,377,406

     227,814

     181,575

District 2 - Butte

01502

08502

08502

08502

08502

S K CONSTRUCTION, INC.        

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  2,172,618

    451,607

  2,375,666

    242,636

    219,756

    122

    121

    121

    120

    120

100

97

99

94

83

96

111

84

72

74

89

59

59

59

59

9.6

9.2

6.8

6.1

7.1

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.3

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01502

% %

TIED

TIED

TIED

TIED

TIED

    120

      5

    125

87 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     423,818

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

MEAGHER             

PARK                

MEAGHER             

PARK                

Days

S

P

P

P

00360

00059

00014

00059

9.04

7.03

42.7

24.884

16.31

24.89

55.92

38.071

7.27

17.86

13.22

13.187

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

28.806

21.323

21.269

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY 494-9612

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 14-2(21)24

IM 15-3(58)176

BR 9022(22)

MEAGHER COUNTY LINE - EAST

JEFFERSON CITY - HELENA

BOULDER RIVER-6 KM EAST OF BAS

4602

3609

3981

021

058

022

000

000

000

183

160

221

,SEAL & COVER,BRIDGE REPAIR

CTURE WITH PLANT MIX APPROAACH

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

47 METER PRESTRESSED BEAM STRU

06/07/02

09/02/03

04/11/02

07/25/02

10/17/03

05/24/02

09/13/03

07/17/03

04/15/04

04/26/04

    150,438

  7,647,860

    569,599

     151,049

   7,529,803

     567,376

          0

    263,049

     79,911

           0

120

120

120

0

27

17

      12,084

     602,384

      56,738

           0

     618,264

     113,379

       8,901

     134,738

     113,379

     127,496

   1,451,863

     597,772

District 2 - Butte

08502

01803

02B01

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

FRONTIER-WEST, L.L.C.         

    151,049

  7,792,852

    647,287

    120

    147

    137

84

19

105

74

22

100

59

25

92

7

9.3

19

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,331,320

     267,711

97 7.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 51.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,852,994

08502

   7,134,541$

     453,653$

   7,588,194$

   7,560,439$   7,456,327

     646,527

99

%

% 8.8 %

%

226 CARLSON,JACK        

TIED

    120

      2

    122

58 %85 %

    240

      7

    247

73 %93 %

$

$

$

$

$

$

$

$

$

     234,890

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

     658,708$

     707,343$

PENDING

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

226

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON,JACK        

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

431-0074

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

JEFFERSON           

JEFFERSON           

Days

Days

I

X

00015

22099

175.478

4.2

189.846

4.324

14.368

.124

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

23.174

.2

MI

MI

MI

KM

KM

KM

83.124

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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STPS 282-1(7)0

STPP 14-1(16)0

BR 69-1(18)37

STPP 69-1(17)38

SMP 2299(04)

MONTANA CITY-SOUTH

TOWNSEND-EAST

BOULDER RIVER-S OF BOULDER

MAIN STREET - BOULDER

BUTTE DISTRICT CRUSH & STOCKPI

5120

5109

3982

3879

5241

007

016

018

017

004

000

000

000

000

000

183

183

221

140

UMINOUS SURFACING,STORM DRAIN,

RUCTURE,GRADING,GRAVEL & PLANT

SEAL & COVER

SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

PRESTRESSED CONCRETE GIRDER ST

CRUSH & STOCKPILE

04/05/04

04/05/04

09/06/02

09/06/02

05/05/03

10/15/02

10/15/02

09/23/03

12/23/03

12/23/03

10/19/03

01/26/04

     73,611

    158,148

  1,482,586

  3,033,149

    306,405

      71,691

     148,396

   1,330,844

   2,672,783

     346,110

          0

          0

    137,013

    195,216

          0

           0

           0

   1,487,726

   2,873,961

           0

45

45

100

100

0

0

0

0

6

0

      10,754

      22,259

     159,701

     320,734

      34,611

           0

           0

     178,527

     466,138

           0

           0

         291

     134,918

     428,603

           0

       1,101

       1,101

   1,447,747

   3,075,892

     348,194

District 2 - Butte

08304

08304

08702

08702

16403

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

BLAHNIK CONSTRUCTION, INC.    

     71,691

    148,396

  1,467,857

  2,867,999

    346,110

     45

     45

    100

    106

      0

2

1

97

107

101

0

1

76

92

0

119

112

26.4

9.3

13.9

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     231,759

   4,515,735

    220,087

  4,003,627

           0

     332,229

     220,087

   4,335,856

     220,087

   4,361,687

       2,202

   4,523,639

      33,013

     480,435

1

104

13.2

12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08304

08702

%

%

%

%

TIED

TIED

TIED

TIED

     45

    100

      0

      6

     45

    106

0

112

%

%

1

87

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

         291

     563,521

$

$

$

$

      33,013

     644,665

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER,JEFF

BROADWAER,JEFFE

JEFFERSON           

JEFFERSON           

JEFFERSON           

Days

S

P

P

P

00282

00014

00069

00069

0

0

37.181

37.77

0

3.56

6.4

37.313

38.39

0

3.56

6.4

.132

.62

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.742

10.323

.213

1

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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NH 11-1(42)0

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

SCOTT STREET - GARDINER

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

4300

4011

4317

4863

042

037

006

085

000

000

000

000

180

310

181

180

L & COVER

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

PLANT BITUMINOUS SURFACING,SEA

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

06/02/03

09/06/02

02/09/04

05/05/03

09/02/03

10/16/02

03/10/04

06/16/03

    341,779

  1,114,683

  1,840,821

  4,141,449

     353,989

   1,199,336

   1,775,892

   4,083,989

          0

     13,533

          0

     75,065

     381,299

   1,199,336

           0

           0

40

60

60

90

0

2

0

0

      35,399

     119,934

     142,071

     326,719

      57,195

     203,887

           0

           0

      38,205

     180,090

      17,411

     273,413

     319,196

   1,190,776

     309,822

   3,581,551

District 2 - Butte

01503

06702

08104

08403

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    353,989

  1,212,870

  1,775,892

  4,159,055

     40

     62

     60

     90

84

99

17

88

67

88

12

84

63

92

8

104

12

15.1

5.6

7.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.204
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,271,358

  12,667,003$

     675,189$

  13,342,192$

   4,927,884$   6,923,670

   1,207,181

140 % 11.7 %

213 CLARY,DAN           
    385

     50

    435

65 %56 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,929$

   1,443,932$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

225-4295

222-2276

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

Days

Days

P

P

I

00011

00011

00090

0

30.683

340.3

.946

354

.946

13.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.526

22.097

MI

MI

MI

MI

KM

KM

KM

KM

40.652

MI

KM

DAVIES-JIM 444-6227

M

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 13-2(2)83

STPS 360-1(4)0

STPS 259-1(5)0

SMP 1699(04)

JEFFERSON RIVER - 20.4KM SW OF

WHITE SULPHUR SPRINGS-NW

NEWLAN CREEK ROAD

BUTTE DISTRICT CRUSH AND STOCK

3079

5122

5119

5239

002

004

005

004

000

000

000

000

221

183

183

ED CONCRETE BEAM BRIDGE

GR,AGG & PL.MIX SURF,PRESTRESS

SEAL & COVER

GUARDRAIL & SEAL & COVER

CRUSH & STOCKPILE

11/16/99

04/05/04

04/05/04

05/05/03

12/21/99

08/11/03

10/12/01

  2,712,516

    229,474

     87,242

    522,675

   1,848,513

     231,468

      85,581

     624,000

     78,134

          0

          0

          0

   1,948,915

           0

           0

           0

150

45

45

0

6

0

0

0

     277,277

      34,720

       8,558

      62,400

     253,359

           0

           0

           0

     235,607

         375

         517

           0

   1,890,280

       2,220

         951

     626,495

District 2 - Butte

08B99

09304

09304

14403

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

  1,926,647

    231,468

     85,581

    624,000

    156

     45

     45

      0

97

1

1

100

93

1

6

0

115 12.5

16.9

54.4

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

           0

     317,049

     317,049       3,171

      43,278

1 28.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,990,639

09304

  10,202,768$

     166,732$

  10,369,502$

  10,330,480$   7,921,291

   1,007,078

77

%

% 9.4 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     45

      0

     45

0 %2 %

    445

      8

    453

79 %68 %

$

$

$

$

$

$

$

$

$

$

$

$

         892

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,618$

   1,088,909$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

JEFFERSON,GALLAT

MEAGHER             

MEAGHER             

GALLATIN,MADISON

Days

P

S

S

00013

00360

00259

82.885

0

0

0

83.257

9.05

4.61

0

.372

9.05

4.61

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.6

14.597

7.435

0

MI

MI

MI

MI

KM

KM

KM

KM

46.255

MI

KM

M

E

E

MI
KM

MI

MI

MI

MI
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NH 8-4(42)65

NH 8-2(60)43

AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

2 KM S. OF WINSTON - SOUTH

LAST CHANCE GULCH TO PROSPECT

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

4305

4324

2354

2354

3398

2319

042

060

001

085

047

008

000

000

000

000

000

000

160

181

221

140

130

.OVERLAY,SEAL & COVER

ENT MARKING

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

WIDENING,MILLING,PLANT MIX BIT

COLD MILLING,RESURFACING,PAVEM

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

02/10/03

08/09/02

09/02/03

05/11/01

10/11/01

10/11/01

06/17/03

09/23/02

10/14/03

06/26/01

11/12/01

11/12/01

01/12/04

10/09/03

08/04/03

  3,146,626

    563,325

     65,578

  3,648,604

  2,094,289

  4,280,188

   3,049,967

     532,279

      94,944

   3,153,678

   1,848,101

   3,995,495

    170,074

      8,646

          0

    279,171

    190,289

    603,913

   3,474,919

     538,309

           0

   3,441,130

   1,797,522

75

45

20

180

120

120

-10

0

0

14

2

41

     243,997

      42,582

       7,596

     315,368

     184,810

     399,549

     208,495

      41,465

           0

     543,661

     339,122

     929,608

     201,956

      49,620

           0

     561,568

     346,026

     828,766

   3,294,828

     510,825

      57,124

   3,407,495

   2,035,011

   4,871,470

District 2 - Butte

02103

05702

07803

09401

12401

12401

SCHELLINGER CONST CO.,INC.    

HELENA SAND & GRAVEL INC      

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,220,041

    540,925

     94,944

  3,432,849

  2,038,390

  4,599,407

     65

     45

     20

    194

    122

    161

95

95

60

99

113

122

97

120

0

103

102

89

97

198

70

105

146

111

6.1

9.7

16.5

17

17

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER         

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

I

P

U

00008

00008

00015

00008

05807

65.438

42.99

42.677

.403

74.045

43.85

42.924

1.213

8.607

.86

.405

.247

.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.883

1.387

.653

.399

1.306

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

M

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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SMP 2599(04)

IM 15-1(91)17

SFCS 278-1(16)35

BUTTE DISTRICT CRUSH & STOCKPI

LIMA - RED ROCK

JACKSON - EAST

5243

4103

4593

004

091

016

000

000

000

180

SEAL & COVER

ER

CRUSH & STOCKPILE

COLDMILLING,PLANT MIX OVERLAY,

PLANT MIX SURFACING,SEAL & COV

05/05/03

04/11/02

02/10/03

07/28/03

08/30/02

04/21/03

09/24/03

09/08/03

03/29/04

    382,088

  6,057,867

    935,762

     480,030

   5,165,344

     986,393

    110,000

    156,129

     18,064

           0

   5,300,611

           0

0

100

45

0

2

1

      48,003

     413,228

      78,911

           0

     477,055

           0

           0

     431,629

      62,503

     590,251

   5,254,804

     980,520

District 2 - Butte

18403

01302

05103

SCHELLINGER CONST CO.,INC.    

J T L GROUP, INC. - HIGHWAY   

H-K  CONTRACTORS, INC.        

    590,030

  5,321,473

  1,004,457

      0

    102

     46

123

99

99

0

90

79

126

59

8.2

6.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     794,202

   6,637,797

   1,797,522   6,906,481

     584,359

384 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 10.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,180,698

12401

  13,154,494$

   1,362,093$

  14,516,586$

   9,826,854$  14,767,004

   1,241,905

150

%

% 13.5 %

%

215 FELLOWS,TIM         

    120

     43

    163

109 %93 %

    440

     47

    487

113 %94 %

$

$

$

$

$

$

$

$

$

   1,174,792

$

$

   1,268,730$

$

$

$

$

$

$

$

$

$

$

$

   1,987,936$

   2,117,950$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

L&C,MEAGHER,BRO

BEAVERHEAD         

BEAVERHEAD         

Days

Days

I

S

00015

00278

0

17.1

34.86

0

37.9

42.47

0

20.8

7.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

33.548

12.274

MI

MI

MI

KM

KM

KM

17.628

MI

KM

TRIBELHORN-LESLY 494-9612

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 29-1(39)42

STPP-STPE 49-1(16)0

STPP 89-1(8)2

MAIN STREET-TWIN BRIDGES

DILLON - NE

DILLON - NO. MONTANA ST.

4309

1811

1809

039

016

008

000

000

000

160

140

VERLAY,SEAL & COVER,SIDEWALKS

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

MILLING,PLANT MIX BITUMINOUS O

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

09/06/02

03/08/04

03/08/04

06/12/03

10/14/03

02/03/04

    496,271

  3,422,465

  3,165,515

     479,150

   2,867,450

   2,585,835

          0

    359,742

          0

     499,840

           0

           0

45

0

0

0

0

0

      47,915

     430,118

     387,875

      79,974

           0

           0

      74,460

      41,488

      34,988

     504,901

     532,465

     279,212

District 2 - Butte

07802

07C03

07C03

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

    479,150

  3,227,192

  2,585,835

     45

      0

      0

101

19

11

93

10

9

100 14.7

7.8

12.5

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     359,742

   5,813,027

   5,453,285     811,677

     817,993

15 9.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

5

Project Mgr. Totals for :

Proj. Count: 32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,077,880

07C03

  12,084,172$

     533,935$

  12,618,107$

  12,240,129$   7,551,902

   1,358,047

62

%

% 8.5 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %9 %

    190

      3

    193

104 %44 %

$

$

$

$

$

$

$

$

$

      76,476

$

$

     817,993$

$

$

$

$

$

$

$

$

$

$

$

     645,068$

   1,453,933$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MADISON             

BEAVERHEAD         

BEAVERHEAD         

Days

Days

P

P

P

00029

00049

00089

42.23

0

1.73

43.26

1.83

2.46

1.03

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.661

2.952

1.177

MI

MI

MI

KM

KM

KM

51.612

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 1899(12)

IM 15-2(68)130

IM 15-2(72)121

BH 1805(9)

OFF SYSTEM PAVING - BUTTE

BUTTE-ELK PARK

NISSLER-BUTTE

SILVER BOW CREEK-MONTANA STREE

4648

2800

3949

4231

012

068

072

009

000

000

000

000

140

180

181

231

CING

ATION,PLANT MIX SURFACING

GRADE,GRAVEL & PLANT MIX SURFA

COLD MILLING,PAVEMENT PULVERIZ

PLANT MIX OVERLAY,SEAL & COVER

BRIDGE REHABILITATION

07/15/03

11/27/00

11/27/00

05/07/03

10/01/03

12/03/00

12/03/00

06/20/03

10/16/03

10/16/03

    590,927

  7,206,318

    831,620

    341,062

     512,549

   7,572,616

     954,656

     427,644

-       480

  5,357,375

-     4,025

-       330

           0

  13,228,455

     963,361

     426,844

45

200

200

90

20

98

0

0

      61,506

     757,262

      95,466

      51,317

           0

   1,256,280

      95,466

      51,221

      58,905

     934,263

      53,545

      71,461

     266,905

  13,244,311

     955,969

     383,653

District 2 - Butte

01703

06B00

06B00

09303

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

EDWARD T COPPS CONST.         

    512,069

 12,929,991

    950,631

    427,314

     65

    298

    200

     90

52

100

99

90

96

74

56

140

62

99

148

84

22.1

7.1

5.6

18.6

2

Contract Totals for :

Proj. Count:
   8,037,938

  8,527,272

   5,353,350

  13,880,622

  14,191,816  14,200,280

     852,728

100 7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.518
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,969,927

06B00

   9,467,465$

   5,352,540$

  14,820,005$

  15,131,209$  14,850,838

     965,551

98

%

% 7.5 %

%

214 HARRIS, DEAN        

TIED

TIED

    200

     98

    298

99 %73 %

    335

    118

    453

91 %76 %

$

$

$

$

$

$

$

$

$

$

$

$

     987,808

$

$

   1,351,746$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,118,174$

   1,464,473$

NONE

ACTIVE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

                    

SILVER BOW,JEFFE

SILVER BOW,JEFFE

SILVER BOW          

Days

I

U

00015

01805

120.7

.571

123.15

.639

2.45

.068

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.952

.11

MI

MI

MI

MI

KM

KM

KM

KM

4.062

MI

KM

WILLIAMS-DUANE 444-7312

E

M

MI
KM

MI

MI

MI

MI
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IM 90-3(89)171

STPP 55-3(9)13

BR 81001(3)

NH 50-2(38)73

BANK STABILIZATION - PHOSPHATE

WHITEHALL STREET - WHITEHALL

FRYING PAN GULCH-8 KM NORTH OF

TURNBAYS - S OF GALLATIN GATEW

4261

3877

4538

4008

089

009

003

038

000

000

000

000

510

140

223

ALL

NG,SEAL & COVER,STORM DRAINS &

INAGE,GUARDRAIL,STRIPING & SIG

BANK STABILIZATION

GRADE,GRAVEL,PLANT MIX SURFACI

REMOVE CONCRETE STRUCTURE

GRADING,PLANT MIX BIT SURF,DRA

03/08/04

03/10/03

04/05/04

02/09/04

06/09/03

04/19/04

     42,763

  1,962,375

    469,456

    795,775

      39,841

   1,881,372

     368,593

     698,913

          0

     21,600

          0

          0

           0

           0

           0

30

75

45

45

0

1

0

0

       5,976

     225,765

      55,289

      69,891

           0

     258,043

           0

           0

           0

     268,839

      10,781

      28,362

           0

   1,815,643

           0

      66,578

District 2 - Butte

01104

01B02

04304

04104

LITTLE BEAR CONST CO INC      

H-K  CONTRACTORS, INC.        

SMITH CONTRACTING             

BULLOCK CONTRACTING           

     39,841

  1,902,972

    368,593

    698,913

     30

     76

     45

     45

0

97

0

10

0

104

19

41

103 14.8

42.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

3

Project Mgr. Totals for :

Proj. Count: .567
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,474,594

   2,289,806$

      21,600$

   2,311,406$

     408,434$   1,815,643

     287,030

445 % 15.4 %

211 HELD,TERRY          
    150

      1

    151

52 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     279,620$

     319,308$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

JEFFERSON           

BEAVERHEAD         

GALLATIN            

Days

Days

I

P

X

P

00090

00055

81001

00050

171.15

12.52

5.1

73.2

171.15

13.087

5.1

74.4

0

.567

0

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.915

0

1.935

MI

MI

MI

MI

KM

KM

KM

KM

.915

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(455)

STPX 81064(5)

STPHS 1299(21)

STPHS 16(47)

DISTRICT 2 - SEISMIC RETROFIT

BIG SKY SPUR SLIDE

2000-SIGNING & ELECTRICAL-BOZE

2000-D2-SIGNING & ELECTRICAL

3095

4644

4713

4704

455

005

021

047

000

000

000

000

230

141

410

410

LATION

AL MODIFICATION

IGNALS,SIDEWALK,CURB & GUTTER,

DISTRICT 2 SEISMIC RETROFIT

SLIDE CORRECTION & PIPE INSTAL

2000 SIGNING & ELECTRICAL,SIGN

2000-D2 SIGNING & ELECTRICAL,S

06/02/03

08/04/03

04/05/04

04/05/04

07/07/03

10/06/03

05/03/04

05/03/04

  2,207,139

    217,724

    216,431

     47,263

   1,658,567

     239,527

     258,291

      60,118

     87,064

          0

          0

          0

           0

           0

           0

           0

200

0

45

45

10

0

0

0

     199,028

      35,929

      38,744

       9,018

           0

           0

           0

           0

     163,416

      53,078

         950

       1,199

   1,213,539

     211,708

       4,533

       2,267

District 2 - Butte

06503

02703

05603

05603

EDWARD T COPPS CONST.         

SIERRA ROCK AND DIRT, INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

  1,745,631

    239,527

    258,291

     60,118

    210

      0

     45

     45

73

88

2

4

82

148

2

13

49 13.5

25.1

21

52.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,002,914

   2,357,480$

      87,064$

   2,444,544$

   2,357,480$   1,280,117

     268,919

54 % 15 %

219 JOHNSON,RICKIE      

TIED

TIED

    245

     10

    255

40 %71 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     191,778$

     268,919$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

P

81064

00050

7.06

87.205

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

1.935

MI

KM

M

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI



11-MAY-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 30 of 67

CM-STPP 50-2(37)88

STPP 84-4(9)22

NH 50-2(50)48

19TH & MAIN - BOZEMAN

FOUR CORNERS - WEST

BIG SKY - NORTH

4179

1831

4801

037

009

050

000

000

000

410

140

180

CING,STORM DRAIN,SEWER LINE,WA

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

GRADE,GRAVEL & PLANT MIX SURFA

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

04/05/04

02/20/02

05/05/03

05/03/04

03/13/02

07/07/03

10/09/03

  1,601,354

  6,977,346

  1,822,769

   1,948,038

   6,597,490

   1,827,316

          0

    136,420

     27,847

           0

   6,696,387

           0

45

200

60

0

4

40

     292,206

     857,674

     146,185

           0

     995,188

           0

      14,408

   1,047,012

      75,022

      18,564

   6,733,566

   1,422,767

District 2 - Butte

05603

05801

09403

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,948,038

  6,733,910

  1,855,163

     45

    204

    100

1

101

78

5

105

51

101

59

77.6

15.5

5.3

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

           0

   2,266,447

   2,266,447      25,364

     339,968

1 65.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.239
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,882,887

05603

  10,930,780$

     164,267$

  11,095,047$

  11,029,677$   8,393,405

   1,379,756

76

%

% 14.2 %

%

223 MCCORMICK, THOMAS   

TIED

     45

      0

     45

0 %5 %

    305

     44

    349

76 %79 %

$

$

$

$

$

$

$

$

$

      16,557

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

   1,191,669$

   1,517,270$

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MCCORMICK, THOMAS   

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

P

P

P

00050

00084

00050

87.874

22.132

48.434

88.381

28.845

61.453

.507

6.713

13.019

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.818

10.828

20.998

MI

MI

MI

KM

KM

KM

32.644

MI

KM

BOLAN-DANIELLE 444-7295

M

M

M

MI

MI

KM

KM

MI

MI

MI
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IM 0002(708)

IM 15-3(65)134

IM 90-5(54)257

STPP 13-1(32)75

IM 90-5(55)249

STATEWIDE PARKING AREA UPGRADE

BUTTE - ELK PARK STRUCTURES

CARDWELL - EAST

HARRISON - SAPPINGTON JCT.

WHITEHALL - CARDWELL

4914

2800

3875

3876

2804

708

065

054

032

055

000

000

000

000

000

172

231

181

180

180

SIDEWALKS FOE ADA,PAVEMENT MAR

 SLAB REPLACEMENT,GUARDRAIL,ST

INSTALLATION OF VAULT TOILETS,

BRIDGE REHABILITATION,APPROACH

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

02/09/04

04/11/00

04/11/00

04/11/00

05/03/04

05/16/00

05/16/00

05/16/00

09/14/01

09/14/01

09/14/01

12/12/02

12/12/02

12/12/02

    171,503

    975,967

  1,770,715

    735,118

  4,193,031

     223,194

     765,430

   1,859,804

     788,024

   4,436,957

          0

          0

     67,324

      1,000

    459,525

           0

           0

   2,027,894

     828,172

   4,659,875

60

0

120

120

120

0

0

1

0

0

      22,319

     114,815

     148,784

      63,042

     354,957

           0

           0

     121,674

      66,254

     279,576

       4,933

       7,467

     200,219

     102,325

     383,128

       2,237

     137,178

   2,021,065

     713,178

   4,613,769

District 2 - Butte

01204

03104

07200

07200

07200

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION CO       

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

    223,194

    765,430

  1,927,127

    789,024

  4,896,482

     60

      0

    121

    120

    120

1

18

100

86

99

22

7

165

154

137

18

98

98

98

221.

5.4

9.9

14.3

8.3

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     527,849

   7,612,633

   7,515,941   7,348,012

     566,783

98 9.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07200

% %

TIED

TIED

TIED

    120

      1

    121

98 %147 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     685,672

$

$

     467,504$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

JEFFERSON           

JEFFERSON           

MADISON             

JEFFERSON           

Days

I

P

I

00090

00013

00090

256.9

75.137

248.6

264.1

82.155

256.9

7.2

7.018

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.613

11.32

13.387

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

M

E

MI
KM

MI

MI

MI

MI

MI
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CM 1805(10)

STPP 84-2(4)12

STPP 29-1(37)43

BR 9022(23)

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

TWIN BRIDGES - NORTH

JEFFERSON OVERFLOW-WEST OF CAR

4173

1832

2018

3870

010

004

037

023

000

000

000

000

410

140

140

221

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

CING

ROACHES

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,PLANT MIX SURFA

CONCRRETE SLAB STRUCTURE & APP

03/08/04

09/26/02

09/07/01

11/07/02

12/09/02

10/24/01

01/09/03

08/12/03

10/28/03

04/26/04

    755,471

  9,627,840

  4,689,089

    526,417

     620,068

   8,685,411

   4,293,493

     471,472

          0

    353,944

    394,018

-       205

           0

   8,991,279

   4,647,095

           0

75

200

180

90

-5

4

14

0

      62,007

     781,687

     343,479

      56,577

           0

     898,535

     697,064

           0

       3,219

     864,877

     673,018

     116,554

       6,202

   8,865,338

   4,584,390

     421,096

District 2 - Butte

14204

15902

01C99

02B02

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

    620,068

  9,039,355

  4,687,512

    471,266

     70

    204

    194

     90

1

99

99

89

5

96

97

206

72

88

83

51.9

9.8

14.7

27.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 32.276
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,229,645

  17,378,888$

     881,793$

  18,260,680$

  18,115,912$  16,358,967

   1,547,611

90 % 9.6 %

218 STARCEVICH JOHN R.  
    455

      0

    455

61 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,566,168$

   1,565,180$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

218

217

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STARCEVICH JOHN R.  

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9647

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

498-3012

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jstarcevich@state.mt.us

wbrazill@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

GALLATIN            

MADISON             

JEFFERSON           

Days

Days

U

P

P

X

01805

00084

00029

22522

.87

12.322

43.254

1

.87

22.08

49.414

1

0

9.758

6.16

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.738

9.936

0

MI

MI

MI

MI

KM

KM

KM

KM

52.058

MI

KM

BENTE-FREDRICK 444-7634

E

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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District 2 - Butte

2

Project Mgr. Totals for :

Proj. Count: 6.16
Project Mgr. Total Length:

   5,215,506

   4,764,965$

     393,813$

   5,158,778$

   5,118,567$   5,005,486

     400,056

98 % 15.8 %

217 UNASSIGNED          
    270

     14

    284

86 %105 %

$

$

$

     789,572$

     753,641$

Project Id
Project Description

UPN Number Contract No.

217Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

wbrazill@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.936

MI

KM

MI
KM
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District 2 - Butte

65

District Totals:

Proj. Count: District Total  Length:
255.833

 119,715,667

 112,928,627$

  10,282,568$

 123,211,195$

 107,892,664$ 100,750,437

  11,221,168

93% 10.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,800

    305

  4,105

78 %

Time
Used

78 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,684,393$

  13,650,041$

Engineer

Estimate

Cont.

Pymts.

Days

412.635

MI

KM
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NH 5203(8)

STPP 10-1(22)0

IM 15-5(100)291

IM 15-8(56)366

3RD STREET & SMELTER AVENUE-GR

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

SHELBY-NORTH

3933

2141

3888

3955

008

022

100

056

000

000

000

000

410

130

180

181

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

L & COVER

LIGHTING,SIGNALS & SIGNING

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

LEVELING,PLANT MIX OVERLAY,SEA

11/07/02

06/02/03

10/11/01

06/02/03

03/11/03

07/07/03

11/06/01

07/21/03

08/18/03

04/30/04

    272,936

 11,658,171

 12,118,035

  4,235,459

     323,670

  10,894,156

  11,612,453

   3,849,800

     22,571

-   102,846

    576,726

          0

     447,683

           0

  12,508,263

   3,936,335

60

0

240

90

4

0

14

0

      32,367

     871,533

   1,393,494

     307,984

      39,788

           0

     750,496

     275,543

      37,520

     311,161

     664,185

     217,014

     400,095

   7,285,441

  12,507,976

   3,483,413

District 3 - Great Falls

01802

05503

05601

02202

MONTANA LINES, INC            

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

J T L GROUP, INC. - HIGHWAY   

    346,241

 10,791,311

 12,189,179

  3,849,800

     64

      0

    254

     90

89

67

100

88

94

36

88

79

39

93

79

9.4

4.3

5.3

6.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.375
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,049,142

  22,830,279$

     496,451$

  23,326,731$

  23,850,102$  20,193,512

   2,297,394

85 % 5 %

388 AAFEDT, RANDY       
    300

     18

    318

82 %61 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,012,866$

   1,661,817$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

TOOLE               

Days

Days

U

P

I

05203

00010

00015

365.6

380.2

3.375

14.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.443

23.548

MI

MI

MI

MI

KM

KM

KM

KM

5.443

MI

KM

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 0002(394)

BR 9018(19)

SMP 1899(03)

NH 1-6(46)333

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

GREAT FALLS DISTRICT - CRUSH A

HILL COUNTY LINE - EAST

3457

4188

4966

2414

394

019

003

046

000

000

000

000

310

221

999

150

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

EMENT TREATED PULVER BASE,HOT

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

STOCKPILE

COLD MILLING,PAVEMENT PULVER,C

08/04/03

03/08/04

09/26/02

07/07/03

09/17/03

04/12/04

04/02/03

08/04/03

05/31/03

  1,439,604

    387,156

    487,193

  5,090,707

   1,342,264

     373,479

     491,198

   5,124,869

    115,532

          0

     85,259

          0

           0

           0

           0

           0

90

60

0

120

8

0

0

0

     134,226

      48,552

      49,120

     512,487

           0

           0

           0

           0

      86,399

      21,762

           0

     162,282

     661,531

      29,918

     579,271

   3,201,935

District 3 - Great Falls

03703

05204

11602

01603

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

TREASURE STATE CONSTRUCTION   

RIVERSIDE CONTRACTING, INC.   

  1,457,797

    373,479

    576,457

  5,124,869

     98

     60

      0

    120

49

8

118

62

64

45

0

32

51

15

65

13.1

72.7

5.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,549,412

   6,056,741$

     200,791$

   6,257,533$

   6,143,276$   4,754,133

     539,882

77 % 6.8 %

386 BECKEDAHL MARK      
    240

      8

    248

52 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     325,175$

     507,441$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STATE WIDE          

GLACIER             

GLACIER,PONDERA

HILL                

Days

Days

X

P

18410

00001

5.6

0

332.615

5.6

0

342.052

0

0

9.437

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

15.221

MI

MI

MI

MI

KM

KM

KM

KM

23.548

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPS-BR 234-1(7)9

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

14 KM SOUTH OF HAVRE - SOUTH

5234

2414

4493

3954

2837

006

022

524

027

007

000

000

000

000

000

151

150

650

181

140

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

SEAL & COVER & CAST IN PLACE

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURF,

11/24/03

12/05/02

02/09/04

09/26/02

08/09/02

04/26/04

03/31/03

03/22/04

03/04/03

09/11/02

10/17/03

    124,605

  6,069,230

    832,037

  4,519,540

  5,653,397

     138,914

   5,322,349

     767,347

   4,355,420

   5,690,494

          0

-     2,075

          0

      1,096

  1,007,550

           0

           0

           0

           0

   6,869,757

30

120

0

75

180

0

0

0

0

22

      16,670

     425,788

      61,388

     348,434

     569,049

           0

           0

           0

           0

     569,049

      21,343

     325,144

      47,076

     175,505

     454,965

           0

   4,864,130

     151,911

   4,690,975

   6,852,393

District 3 - Great Falls

01B03

01C02

06104

06902

14702

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

    138,914

  5,320,274

    767,347

  4,356,516

  6,698,044

     30

    120

      0

     75

    202

0

91

20

108

100

128

76

77

50

80

27

96

121

85

6.7

31

3.7

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 66.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,289,516

  21,399,393$

   1,006,571$

  22,405,964$

  22,578,656$  19,761,344

   1,933,816

88 % 6 %

384 BERG, GARY          
    525

     22

    547

85 %61 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,186,315$

   1,933,816$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

HILL                

Days

S

P

P

S

00409

00001

00010

00234

31.7

321.448

52.227

8.843

332.562

88.781

18.552

11.114

36.554

9.709

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.925

58.958

15.66

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

107.764

MI

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS 280-1(14)4

STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SFCI 15-4(98)196

SLOPE FLTN - NE OF HELENA

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

HELENA - NORTH

3629

3406

4570

4873

4872

014

014

020

097

098

000

000

000

000

000

310

310

130

183

183

 GRAVELED APPROACHES

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

FLATTEN SLOPES,DRAINAGE WORK &

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

12/08/03

03/10/03

07/07/03

09/26/02

09/26/02

02/26/04

06/05/03

08/12/03

03/04/02

03/04/02

04/14/04

04/14/04

    218,728

  1,591,986

    437,026

    680,499

    200,751

     165,027

   1,511,563

     509,544

     604,898

     177,471

          0

    134,003

          0

          0

          0

           0

           0

           0

60

110

60

30

30

0

10

0

0

0

      13,202

     181,388

      40,764

      48,392

      14,198

           0

     280,792

      77,028

           0

           0

      62,596

     275,013

      68,445

      23,155

       6,923

     161,391

   1,552,014

     503,261

     613,616

     175,262

District 3 - Great Falls

02B03

07B02

08603

09902

09902

BULLOCK CONTRACTING           

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    165,027

  1,645,565

    509,544

    604,898

    177,471

     60

    120

     60

     30

     30

98

103

99

101

99

474

98

89

48

49

17

91

92

100

100

38.8

17.7

13.6

3.8

4

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 3.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09902

% %

TIED

TIED

     30

      0

     30

100 %48 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      30,078

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

S

U

M

I

I

00280

05809

04354

00015

00015

3.634

2.13

.322

200.42

195.68

4.633

3.451

.824

217.48

200.43

.999

1.321

.502

17.06

4.75

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.611

2.13

.81

27.516

7.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 229-1(3)5

SFCI 15-4(96)218

STPP 44-1(11)0

STPP 3-3(16)84

NORTH MONTANA AVENUE-HELENA

WOLF CREEK - NORTH & SOUTH

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

4877

4874

1291

4821

003

096

011

016

000

000

000

000

180

180

140

180

NG,SEAL & COVER

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

MILL,FILL,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

05/05/03

09/26/02

05/14/02

06/02/03

06/16/03

01/20/03

07/16/02

08/19/03

10/22/03

04/14/04

    324,781

  1,979,293

  9,146,530

    887,723

     340,800

   1,829,876

   8,088,006

     895,060

          0

    127,533

    774,636

-     1,071

     376,001

           0

   8,982,265

           0

30

60

200

75

0

4

19

0

      27,264

     146,390

     647,041

      71,605

      30,080

           0

     966,046

           0

      24,551

      82,489

     835,495

      67,473

     367,799

   1,821,678

   8,977,436

     776,307

District 3 - Great Falls

10403

11902

03402

04503

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

    340,800

  1,957,409

  8,862,643

    893,989

     30

     64

    219

     75

98

100

100

87

82

56

86

94

77

92

94

83

6.7

4.5

9.3

8.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 33.283
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,433,064

   5,139,179$

     261,536$

   5,400,714$

   3,153,273$   5,195,021

     471,598

165 % 10.5 %

387 CARLSON, JACK       
    350

     14

    364

79 %89 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     543,172$

     610,082$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

PONDERA             

PONDERA             

Days

Days

S

I

P

00229

00015

00044

4.79

218.23

0

2.571

229.1

14.085

-2.219

10.87

14.085

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-3.579

17.532

22.718

MI

MI

MI

MI

KM

KM

KM

KM

53.681

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS-NH-STPX-U-P-IM 0002(620)

IM 15-8(60)354

SFCS 220-1(5)0

SFCS 358-1(4)0

2002-D3-DURABLE PAVE. MARK.

SHELBY - N & S

CHOTEAU-NORTH

VALIER-NORTHWEST

4925

4875

4946

4945

620

060

005

004

000

000

000

000

411

181

181

OUS SURFACING,SEAL & COVER

L & COVER

L & COVER

EPOXY PAVEMENT MARKINGS

COLD MILLING,PLANT MIX BITUMIN

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

03/25/02

04/05/04

05/14/02

05/14/02

04/24/02

07/11/02

07/11/02

07/24/02

07/25/03

07/25/03

04/01/04

12/05/03

12/05/03

  1,107,905

  1,568,749

  1,007,145

    469,386

     766,230

   1,400,000

   1,125,452

     518,966

          0

          0

     22,579

     14,150

           0

           0

           0

           0

0

60

60

60

0

0

1

0

     114,935

     126,000

      90,036

      41,517

           0

           0

           0

           0

      58,039

         452

      58,555

      36,104

     714,561

           0

   1,014,286

     517,846

District 3 - Great Falls

07202

14304

16402

16402

UNITED RENTALS HWY TECH INC   

HELENA SAND&GRAVEL DBA BLAHNIK

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    766,230

  1,400,000

  1,148,031

    533,117

      0

     60

     61

     60

93

0

90

100

50

0

65

87

138

140

8.1

5.8

7

2

Contract Totals for :

Proj. Count:
   1,476,531

  1,644,418

      36,729

   1,681,148

   1,644,418   1,532,132

     131,553

93 6.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 35.506
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,187,438

16402

  12,793,714$

     810,294$

  13,604,010$

  13,687,973$  12,000,436

   1,091,134

88

%

% 8.8 %

%

383 KLETTE, MIKE        

TIED

TIED

     60

      1

     61

138 %72 %

    395

     20

    415

85 %75 %

$

$

$

$

$

$

$

$

$

$

$

$

      94,659

$

$

     131,553$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,056,118$

   1,410,139$

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id
Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

VARIES              

TOOLE               

TETON               

PONDERA             

Days

S

S

00220

00358

0

.34

14.403

7.358

14.403

7.018

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.231

11.32

MI

MI

MI

MI

KM

KM

KM

KM

57.269

MI

KM

M

M

M

MI
KM

MI

MI

MI

MI
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NH 1-7(35)398

IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

2958

1504

1504

035

099

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

04/11/02

08/31/00

08/31/00

03/03/04

06/05/02

11/14/00

11/14/00

08/27/03

12/11/02

12/11/02

03/09/04

  3,113,819

  1,153,215

  4,125,575

  8,245,979

   2,884,747

   1,138,297

   3,643,416

   7,662,635

-    10,197

          0

      3,245

    363,169

           0

           0

   3,789,420

   8,226,363

0

90

240

240

0

-5

0

2

     432,712

     113,830

     291,473

     613,011

           0

           0

     644,201

     658,109

     102,461

     151,531

     617,498

     612,161

   1,211,726

   1,067,702

   3,655,143

   8,046,012

District 3 - Great Falls

16304

01C01

03800

03800

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,874,551

  1,138,297

  3,646,661

  8,025,804

      0

     85

    240

    242

42

94

96

98

24

133

96

93

114

100

100

8.5

14.2

16.9

7.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,701,155

     904,484

97 10.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,229,659

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

I

P

P

00001

00015

00003

00003

397.2

277.802

.188

2.158

398.2

278.766

1.684

8.219

1

.964

1.496

6.061

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.555

2.413

9.776

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 60-2(61)91

IM 0002(501)

STPU 5206(7)

CM 5299(46)

STPHS-IM 0002(627)

STPU 5201(11)

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

1998-D3-ELECTRICAL

6TH ST.NW-CENTRAL TO NW BYPASS

4690

2949

3902

4502

4438

3582

061

501

007

046

627

011

000

000

000

000

000

000

410

410

410

410

130

RUCTION & PLANT MIX SURFACING

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

ING & BARRIERS

N & WATERMAIN

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

INSTALLATION OF FLASHERS,LIGHT

GRADING,GRAVEL,PCCP STORM DRAI

08/04/03

11/21/01

12/29/03

12/29/03

02/10/03

09/26/02

08/25/03

04/03/02

03/16/04

04/29/02

11/12/02

09/26/03

10/03/03

03/09/04

    113,677

  2,676,901

    162,331

     79,936

    341,174

  3,056,743

     142,559

   2,147,208

     111,637

      44,538

     338,624

   2,624,935

          0

    411,656

          0

          0

          0

     34,469

     336,076

   2,532,271

           0

           0

     357,115

30

120

45

30

45

0

0

42

0

0

0

11

      17,107

     322,081

      13,397

       3,563

      33,862

     314,992

      51,114

     253,227

           0

           0

      42,638

     296,552

      34,793

     237,211

      12,887

       2,746

      30,191

     233,702

     142,190

   2,463,969

      24,590

      14,863

     335,890

   2,624,320

District 3 - Great Falls

04703

04B01

05703

05C03

06C02

16902

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

    142,559

  2,558,864

    111,637

     44,538

    338,624

  2,659,404

     30

    162

     45

     30

     45

     11

42

97

22

33

94

100

68

94

96

77

71

79

47

112

22

33

104

24.5

9.6

52.4

18.5

9

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE,L.& C.     

CASCADE             

Days

P

I

U

U

U

00060

00015

05206

05201

91.13

241

1.7

1.29

241

1.874

0

.584

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.942

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

BOLAN-DANIELLE 444-7295

M

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

4818

2945

3887

027

002

017

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

02/09/04

07/07/03

03/10/03

03/04/04

08/04/03

05/27/03

    784,915

  2,349,814

  3,079,264

     858,808

   2,350,696

   2,177,751

          0

    101,117

     23,370

           0

           0

60

120

120

0

5

0

      77,293

     235,070

     261,330

           0

           0

     384,382

      16,468

     162,289

     346,536

     181,952

   1,559,962

   1,999,425

District 3 - Great Falls

02104

02503

03203

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

    858,808

  2,451,813

  2,201,121

     60

    125

    120

21

66

92

21

69

90

12

54

93

9.1

10.4

17.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.105

12.413

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  19,955,531

   6,213,993

  17,853,849

   5,387,255

$

$

     812,539

     124,487

$

$

  18,666,388

   5,511,742

$

$

  16,535,717

   3,209,504

$

$

  18,374,679

   3,741,339

   1,723,316

     573,693

111

117

%

%

10.5

14

%

%

381

385

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

    600

    300

     50

      5

    650

    305

92

61

%

%

93

75

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,932,720

     525,293

$

$

   2,076,631

     696,745

$

$

PENDING

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

Days

Days

P

S

P

00024

00219

00080

83.13

16.486

3.78

91.27

19.822

4.717

8.14

3.336

.937

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.129

5.381

1.511

MI

MI

MI

KM

KM

KM

14.686

20.021

MI

MI

KM

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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District 3 - Great Falls

39

District Totals:

Proj. Count: District Total  Length:
176.096

 101,791,915

  94,345,157$

   3,702,472$

  98,047,633$

  92,043,248$  85,232,190

   9,063,545

93% 7.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,710

    137

  2,847

80 %

Time
Used

72 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,684,120$

   9,329,383$

Engineer

Estimate

Cont.

Pymts.

Days

284.025

MI

KM
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SFCS 327-1(9)12

NH-STPE  22-2(19)41

NH 62-2(18)21 F

NH 62-2(17)27 F

SLIDE - SE OF BAINVILLE

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

NORTHWEST OF SIDNEY - NORTH

5308

4337

1041

1041

009

019

018

017

000

000

000

000

310

140

140

140

E,SEEDING,& FENCING

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

ANT MIX SURF,SEAL & COVER

GRADING,TOPSOIL SALVAGE & PLAC

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

GRADING,CEMENT TREATED BASE,PL

08/04/03

07/18/02

07/18/02

07/07/03

08/23/03

08/27/02

08/21/02

08/21/03

04/26/04

09/09/03

02/13/04

    371,650

    694,859

  5,342,503

  9,438,736

     206,324

     844,771

   4,697,074

   9,760,513

          0

          0

    242,573

          0

           0

     851,066

   5,232,936

           0

60

60

150

200

0

0

8

0

      16,506

      84,477

     375,766

     878,446

           0

     155,762

     433,132

           0

       9,465

     140,917

     433,944

     184,040

     169,848

     791,167

   5,116,518

   2,891,645

District 4 - Glendive

06703

20602

21602

25403

EDWARD H SCHWARTZ CONST., INC.

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

FRANZ CONSTRUCTION, INC       

    206,324

    844,771

  4,939,647

  9,760,513

     60

     60

    158

    200

82

93

98

30

57

90

100

21

80

147

96

35

5.6

17.8

8.5

6.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.581
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,847,748

  15,508,682$

     242,573$

  15,751,255$

  16,050,839$   8,969,178

   1,355,195

56 % 8.6 %

401 ARTHUR, RONALD T.   
    470

      8

    478

75 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     768,366$

   1,483,846$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

mbutzlaff@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

SHERIDAN            

RICHLAND            

RICHLAND            

Days

Days

S

P

P

P

00327

00022

00062

00062

41.158

21.194

27.055

42.348

26.987

36.653

1.19

5.793

9.598

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.919

9.343

15.48

MI

MI

MI

MI

KM

KM

KM

KM

26.742

MI

KM

LUNDMAN-GARY 345-8228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 251-2(7)45

STPP 22-1(7)8

SFCP 22-1(9)0

SFCP 32-2(10)39

FLAXVILLE - SOUTH

FLAXVILLE - E & W

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

4837

2023

4341

4346

007

007

009

010

000

000

000

000

181

140

181

181

,STRIPING & BRIDGE RAIL

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

PLANT MIX OVERLAY,SEAL & COVER

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

05/05/03

09/06/02

05/05/03

05/05/03

07/11/03

10/31/02

07/02/03

07/02/03

10/08/03

    713,156

  3,982,293

    939,995

  1,708,211

     851,610

   4,064,874

     948,397

   1,757,433

          0

     79,898

          0

          0

           0

           0

           0

           0

45

160

90

90

0

13

0

0

      68,129

     528,434

      75,872

     140,595

           0

           0

           0

           0

      40,098

     342,316

      54,912

      73,633

     807,201

   2,740,260

     792,062

   1,594,440

District 4 - Glendive

03403

03801

12303

12303

NORTHERN IMPROVEMENT COMPANY  

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

    851,610

  4,144,771

    948,397

  1,757,433

     45

    173

     90

     90

95

67

84

91

59

65

72

52

98

81

76

76

5

12.5

6.9

4.6

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,386,502

     216,467

88 5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 34.208
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,343,655

12303

   7,622,314$

      79,898$

   7,702,211$

   7,622,314$   5,933,963

     813,030

78

%

% 8.6 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

76 %59 %

    295

     13

    308

82 %63 %

$

$

$

$

$

$

$

$

$

$

$

$

     128,545

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     510,959$

     813,030$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS             

DANIELS             

DANIELS             

DANIELS             

Days

S

P

P

P

00251

00022

00022

00032

44.95

7.511

.03

39.23

52.148

14.671

7.59

51.52

7.198

7.16

7.56

12.29

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.61

11.549

12.194

19.823

MI

MI

MI

MI

KM

KM

KM

KM

55.176

MI

KM

MENGEL-RAY

MENGEL-RAY

345-8212

345-8212

E

M

E

E

MI
KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

BR 9036(19)

BR 243-1(7)20

BR 9046(10)

BR 9010(11)

ALBION - NORTH & SOUTH

BEAVER CR. - 5KM NW OF SACO

BRIDGE REPLACEMENT - NORTH OF

BIG MUDDY CREEK - SE OF REDSTO

POPLAR RIVER-NW OF SCOBEY

4138

3991

3421

4239

2792

015

019

007

010

011

000

000

000

000

000

130

220

220

221

221

E & GRAVEL APPROACHES

DGES

CTURE & APPROACHES WITH GRAVEL

RUCTURE & GRAVEL APPROACHES

GRADING,GRAVEL SURFACING

PRESTRESSED BEAM TYPE STRUCTUR

STRUCTURES & APPROACHES ON BRI

PRESTRESSED CONCRETE BEAM STRU

CONCRETE PRESTRESSED GIRDER ST

11/07/02

12/05/02

08/09/02

09/02/03

09/06/02

02/18/03

02/13/03

10/08/02

11/03/03

03/10/03

04/15/04

04/16/04

10/01/03

04/26/04

  4,164,409

    923,342

  2,095,747

    659,355

    618,274

   3,835,198

     889,151

   1,863,412

     612,920

     656,349

    490,316

-    53,716

      8,914

-    40,000

          0

   4,194,705

           0

   1,985,475

           0

150

120

150

100

90

16

0

0

0

0

     306,816

     106,698

     223,610

      79,680

      78,762

     755,047

           0

     222,889

           0

      78,990

     753,992

      83,535

     194,283

      41,486

      43,473

   3,952,981

     846,337

   1,941,388

     358,813

     611,355

District 4 - Glendive

09B02

02C02

04702

04803

06802

WESTWAY CONSTRUCTION, INC.    

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

    835,435

  1,872,326

    572,920

    656,349

    166

    120

    150

    100

     90

94

95

98

59

93

100

78

87

52

55

87

98

96

21

92

19.1

9.9

10

11.6

7.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

COMPLETED

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

CARTER              

PHILLIPS            

PHILLIPS            

SHERIDAN            

DANIELS             

Days

Days

S

X

S

X

X

00323

36315

00243

46425

10200

36.826

1

19.831

.5

27.8

52

1

20.662

.5

27.8

15.174

0

.831

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

1.34

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH-STPE 1-8(25)499 F

BR 243-1(6)12

BR 511-1(5)6

IM-STPHS 0002(509)

US. 2-SACO

STINKY CREEK-14 KM NW OF SACO

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

1515

3420

4240

4015

025

006

005

509

000

000

000

000

140

221

410

RESSED CONCRETE BEAM BRIDGE

GE & GRD,GRVL,AGG SURF OF APPR

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

GRD,GRVL,PL MIX BIT SURF,PREST

PRESTRESSED CONCRETE BEAM BRID

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

11/07/02

11/07/02

04/05/04

12/05/02

02/13/03

03/13/03

05/28/03

04/21/04

  1,912,640

    582,174

    551,985

  1,647,862

   2,075,365

     494,328

     673,427

   1,351,558

          0

          0

          0

          0

     509,934

           0

           0

120

100

75

120

7

0

0

0

     249,044

      59,319

      80,811

     162,187

     212,825

      81,590

           0

           0

     186,334

      68,922

       6,765

     139,866

   2,039,641

     464,554

           0

   1,360,651

District 4 - Glendive

08802

10902

11304

04B02

SLETTEN CONSTRUCTION CO       

DESONIA CONSTRUCTION INC      

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

  2,075,365

    494,328

    673,427

  1,351,558

    127

    100

     75

    120

98

91

0

101

88

84

8

86

94

95

95

9.1

14.8

10.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 2.387
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,343,517

   7,264,952$

-     84,802$

   7,180,150$

   4,670,907$   6,262,088

     877,924

134 % 10 %

404 KUROKAWA, MARK      
    755

      7

    762

76 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     624,798$

     863,483$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

DANIELS             

STATEWIDE           

Days

Days

P

S

S

00001

00243

00511

498.84

11.76

6.3

499.84

12.316

6.3

1

.556

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

.897

0

MI

MI

MI

MI

KM

KM

KM

KM

3.85

MI

KM

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 37-2(26)60

STPP 42-1(5)0

STPS 261-1(8)9

SFCS  261-1(6)0

2001-ASHLAND-WEST

JUNCTION MT 200 - NORTH

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5030

4348

2840

4356

026

005

008

006

000

000

000

000

181

181

140

181

EAL & COVER

CING,SEAL & COVER

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

08/04/03

05/14/02

04/05/04

04/05/04

09/16/03

09/25/02

07/16/03

10/30/03

    224,501

  1,531,516

  2,018,049

    721,867

     377,432

   1,360,184

   2,134,998

     825,789

          0

          0

          0

          0

           0

           0

           0

           0

30

50

120

120

0

0

0

0

      37,743

     108,815

     192,150

      74,321

           0

           0

           0

           0

      21,835

      70,505

      32,242

          93

     219,551

   1,258,135

           0

           0

District 4 - Glendive

10603

17402

18304

18304

CENTURY COMPANIES, INC.       

PRINCE, INC                   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

    377,432

  1,360,184

  2,134,998

    825,789

     30

     50

    120

    120

58

92

0

0

58

65

17

0

67

146

9.9

5.6

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787           0

     266,471

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.133
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,143,795

18304

   6,049,961$

           0$

   6,049,961$

   6,049,961$   2,838,337

     575,216

47

%

% 9.3 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

0 %12 %

    320

      0

    320

65 %46 %

$

$

$

$

$

$

$

$

$

$

$

$

      32,335

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

$

$

     264,541$

     575,216$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

GARFIELD,McCONE 

WIBAUX              

WIBAUX              

Days

P

P

S

S

00037

00042

00261

00261

60

0

8.93

0

61

19.673

13.46

8.93

1

19.673

4.53

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

31.73

7.306

14.403

MI

MI

MI

MI

KM

KM

KM

KM

55.052

MI

KM

ATKINS-TOM 444-6230

E

M

E

E

MI
KM

MI

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

STPP 2-1(38)3

STPP 23-1(30)0

STPP 39-1(35)25

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

MAIN STREET - MILES CITY

MILES CITY - URBAN

LUMINAIRES - COLSTRIP

2148

4237

4340

4342

4956

029

005

038

030

035

000

000

000

000

000

140

223

181

181

410

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

ER

ER & SIDEWALKS

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

INTERSECTION LIGHTING

05/05/03

12/29/03

07/18/02

07/18/02

11/24/03

07/07/03

04/28/04

09/30/02

09/30/02

04/12/04

08/07/03

08/07/03

04/29/04

  8,854,520

    377,106

    428,422

    378,517

     20,801

   8,292,962

     293,933

     597,579

     429,462

      23,995

          0

          0

     29,200

     28,000

-       360

           0

           0

     822,851

     423,857

           0

200

60

60

60

30

0

0

0

0

0

     829,296

      35,272

      71,709

      51,535

       1,920

           0

           0

      86,122

      59,340

           0

     428,120

      18,322

      79,266

      39,612

       4,132

   3,659,920

       2,939

     662,046

     383,385

           0

District 4 - Glendive

01203

01C03

06602

06602

08B03

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

COLSTRIP ELECTRIC, INC.       

  8,292,962

    293,933

    626,779

    457,462

     23,635

    200

     60

     60

     60

     30

44

1

80

90

0

52

52

92

67

215

61

18

135

135

11.7

623.

12

10.3

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06602

% %

TIED

TIED

     60

      0

     60

135 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

748-3175
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

CUSTER              

CUSTER              

ROSEBUD             

Days

P

S

P

P

P

00039

00566

00002

00023

00039

12.397

3.77

2.6

.496

25.331

21.416

4.037

3.07

1.763

9.019

.267

.47

1.267

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.546

.43

.758

2.044

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

M

M

MI
KM

MI

MI

MI

MI

MI
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IM 94-3(58)85

NH 99-1(7)18

NHTSA 0002(393)

NH 0002(505)

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

D4 CULVERTS - NORTH

5147

4833

3457

3910

058

007

393

505

000

000

000

000

181

181

310

141

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

DRAINAGE IMPROVEMENTS

04/05/04

03/08/04

10/06/03

09/26/02

03/11/04

04/21/03

  3,365,901

  1,282,368

  2,115,792

    770,078

   2,943,532

   1,348,345

   1,699,692

     802,509

          0

          0

    239,537

          0

           0

           0

           0

     849,658

75

90

150

75

0

0

21

0

     235,483

     107,868

     254,954

      96,301

           0

           0

           0

     135,945

       4,291

       7,355

      61,126

     121,029

           0

      13,483

     263,248

     783,245

District 4 - Glendive

17304

02204

04903

09702

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

L S C, INC.                   

  2,943,532

  1,348,345

  1,939,229

    802,509

     75

     90

    171

     75

0

1

15

92

2

7

24

89

7

6

129

54.6

23.2

15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 29.623
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,425,267

  12,581,463$

      56,840$

  12,638,303$

  12,801,130$   4,708,290

   1,225,215

37 % 12.2 %

407 MARTIN, DOUGLAS     
    425

      0

    425

50 %46 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     573,743$

   1,247,433$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

PHILLIPS            

VARIES              

VARIES              

Days

Days

I

P

00094

00099

85.4

18.1

104

29.2

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

47.778

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 23-1(19)48 F

NH 23-1(27)33 F

COALWOOD-NORTH

VOLBORG -NORTH AND SOUTH

1824

1514

019

027

000

000

140

140

CING,SEAL & COVER

VER,PRESTRESSED CONCRETE BEAM

GRADING,GRAVEL,PLANT MIX SURFA

GRD,GRVL,PL MIX SURF,SEAL & CO

03/29/01

11/07/02

08/28/01

02/03/03

09/20/03

02/03/04

  6,017,266

 13,788,907

   6,485,034

  12,542,543

    142,915

    155,070

   6,666,557

   2,255,761

250

240

6

0

     518,803

   1,003,403

     533,324

           0

     480,497

     703,312

   6,660,884

  12,503,120

District 4 - Glendive

11301

12902

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING, INC.   

  6,627,949

 12,697,613

    256

    240

100

554

90

70

104

59

7.2

5.6

TBD

TBD

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

11.1

22.833

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   4,168,238

  19,806,173

   3,850,546

  19,027,577

$

$

     239,537

     297,985

$

$

   4,090,083

  19,325,562

$

$

   3,897,695

   8,922,318

$

$

   1,059,976

  19,164,004

     459,123

   1,522,206

27

215

%

%

17.9

6.2

%

%

402

408

PISK, RANDAL        

RUDE, DWAYNE        

    315

    490

     21

      6

    336

    496

34

82

%

%

38

77

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     189,510

   1,183,809

$

$

     498,767

   1,536,727

$

$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

402

408

411

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

228-9478

233-3612

377-5296

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

CUSTER,POWDER R

CUSTER              

Days

Days

Days

P

P

00023

00023

47.867

33.176

56.109

47.767

8.242

14.591

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

13.294

23.534

MI

MI

KM

KM

17.903

36.828

MI

MI

KM

KM

M

M

MI

MI

MI

KM

KM

KM

MI

MI
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STPP-STPE 27-3(8)79

STPP 97-1(2)0

STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

WIBAUX - NORTH & SOUTH

WIBAUX - WEST

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

4344

4350

2151

4107

5161

008

002

003

046

014

000

000

000

000

000

181

181

140

181

181

,& SEAL & COVER

,SEAL & COVER & LIGHTING

DENING,SEAL & COVER

L & COVER

COLD MILLING,PLANT MIX OVERLAY

COLD MILLING,PLANT MIX OVERLAY

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

07/18/02

07/18/02

12/29/03

09/26/02

04/05/04

08/19/02

08/19/02

03/29/04

07/21/03

08/04/03

08/04/03

04/26/04

04/26/04

    429,190

     83,884

  8,047,019

  6,162,657

  1,088,989

     561,818

     109,766

   7,135,189

   5,982,599

   1,282,411

          0

          0

          0

     81,958

          0

     545,488

     109,366

           0

           0

           0

45

45

180

90

60

0

0

0

0

0

      56,182

      10,977

     713,519

     418,782

     102,593

      95,103

      22,967

           0

           0

           0

      87,832

      16,339

     154,254

     224,104

         779

     494,371

      86,274

      83,303

   5,629,875

           0

District 4 - Glendive

03602

03602

03C03

07902

10304

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

    561,818

    109,766

  7,135,189

  6,064,557

  1,282,411

     45

     45

    180

     90

     60

91

79

1

94

0

92

71

22

54

1

102

102

6

114

17.8

18.9

185.

4

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     580,645

      67,159

89 17.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

03602

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$   6,293,823

   1,302,053

42

%

% 7.7 %

%

411 SLASKA, JIM         

TIED

TIED

     45

      0

     45

102 %88 %

    375

      0

    375

43 %36 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     483,308$

   1,352,964$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

WIBAUX              

WIBAUX              

RICHLAND            

DAWSON              

DAWSON              

Days

P

P

P

I

S

00027

00097

00051

00094

00335

79.102

0

59.9

217.9

.33

80.556

.23

71.126

231.39

8.49

1.454

.23

11.226

13.49

8.16

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.345

.371

18.106

21.758

13.161

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

NH 23-2(20)56 F

NH 23-2(18)64 F

STPP 54-1(7)9

BROADUS - EAST

COALWOOD - SOUTH

OLIVE  N & S

2 KM NORTH 0F BIDDLE - NORTH

1517

1824

1823

4349

024

020

018

007

000

000

000

000

140

140

140

181

SE,PL.MIX OVERLAY,SEAL & COVER

L & COVER

CING & PRESTRESSED CONC.BEAM

L & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADING,GRAVEL,PL MIX SURF,SEA

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,LEVELING,SEA

09/26/02

12/19/00

11/27/00

05/14/02

11/14/02

02/13/01

03/12/01

07/26/02

09/20/03

09/19/03

11/07/03

02/13/04

02/13/04

02/02/04

 15,612,035

  7,520,509

  9,371,165

  1,353,411

  16,306,928

   7,095,158

  10,642,287

   1,285,753

     88,230

    107,648

    176,539

          0

           0

   7,403,975

  10,713,850

           0

220

180

240

50

1

34

1

0

   1,304,554

     567,613

     851,383

     102,860

           0

     518,278

     749,970

           0

     947,165

     485,611

     712,630

      56,174

  14,487,552

   7,380,053

  10,663,981

   1,239,693

District 4 - Glendive

01702

01A00

02B00

13402

E.H. OFTEDAL AND SONS, INC.   

E.H. OFTEDAL AND SONS, INC.   

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

 16,395,158

  7,202,806

 10,818,826

  1,285,753

    221

    214

    241

     50

89

100

100

96

73

94

95

55

67

103

106

118

6.5

6.6

6.7

4.5

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 45.801
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,857,120

  35,330,126$

     372,417$

  35,702,543$

  35,710,506$  33,771,279

   2,826,410

95 % 6.5 %

410 SWANSON, ROBERT E.  
    690

     36

    726

94 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,201,580$

   2,675,662$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWDER RIVER      

POWDER RIVER      

POWDER RIVER      

POWDER RIVER      

Days

P

P

P

P

00023

00023

00023

00054

76.5

56.135

64.47

9.13

91.876

64.349

76.311

19.5

15.376

8.214

11.841

10.37

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

24.8

13.248

19.099

16.726

MI

MI

MI

MI

KM

KM

KM

KM

73.873

MI

KM

M

M

M

E

MI
KM

MI

MI

MI

MI
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District 4 - Glendive

41

District Totals:

Proj. Count: District Total  Length:
246.4

 127,911,661

 126,142,602$

   1,776,722$

 127,919,323$

 114,975,428$  92,953,919

  11,263,188

81% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,285

    107

  4,392

71 %

Time
Used

64 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,554,606$

  11,802,175$

Engineer

Estimate

Cont.

Pymts.

Days

397.417

MI

KM
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CM 7199(13)

STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

STPP 78-2(20)33

BRASSEY/CASINO CR - LEWISTOWN

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

4501

3641

1423

4380

4380

013

004

023

022

020

000

000

000

000

000

183

310

140

130

130

EMENT MARKINGS

EL

RF,COLD IN-PLACE RECYCLE,

NG,SIDEWALK,WATERLINE REPLACEM

SEAL & COVER,PMS OVERLAY & PAV

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

05/14/02

09/06/02

12/19/00

10/06/03

10/06/03

07/10/02

11/08/02

03/05/01

03/02/04

03/02/04

08/29/02

05/19/03

10/20/03

     99,678

    121,638

  7,351,605

    208,778

  2,424,407

      97,565

     118,008

   6,409,592

     210,714

   2,794,526

          0

-       910

    562,476

          0

     37,530

      97,215

     136,740

   7,453,466

           0

           0

30

30

200

140

140

0

0

10

0

9

       7,805

      11,801

     769,151

      16,857

     223,562

      15,554

      54,696

     968,809

           0

           0

      10,282

      53,544

     900,794

       3,612

      84,046

      96,594

     131,740

   7,176,949

      27,546

     785,110

District 5 - Billings

05402

01602

02800

06803

06803

CENTURY COMPANIES, INC.       

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

     97,565

    117,098

  6,972,068

    210,714

  2,832,055

     30

     30

    210

    140

    149

99

96

96

13

28

66

98

93

21

38

37

40

102

8

7

10.6

40.6

12.6

13.1

10.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

503

501

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

 EPM 03             

BERGEN, PERRY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

657-0259

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3734

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

lfloerchinger@state.mt.us

pebergen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

Days

Days

S

P

P

P

00532

00004

00078

00078

11.8

0

32.764

32.528

12.708

33.092

12.708

.564

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.497

.909

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY 657-0232

M

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI

MI
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STPP 14-5(16)196

IM 0002(574)

SMP 0599(02)

MELSTONE-EAST & WEST

D5 - INTERSTATE FENCING

BILLINGS DISTRICT -CRUSH AND S

2152

4364

4731

016

574

002

000

000

000

140

310

999

 & SEAL & COVER

ARD IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACE

INTERSTATE FENCING & CATTLE GU

CRUSHING & STOCKPILING

05/05/03

05/14/02

07/13/01

06/26/03

06/17/02

08/20/01

04/26/04

10/18/01

01/07/02

  9,701,519

  1,501,410

    125,063

  10,099,238

   1,769,836

      74,988

     71,466

     30,836

          0

  10,085,238

   1,863,043

           0

220

180

0

8

12

0

     807,939

     176,984

       7,499

     806,819

     298,087

           0

     569,726

     289,052

           0

   4,869,848

   1,817,413

      75,082

District 5 - Billings

11403

06302

10601

WICKENS CONSTRUCTION, INC.    

MARVIN A. REHBEIN             

PURCELL CONSTRUCTION          

 10,170,704

  1,800,672

     74,988

    228

    192

      0

48

98

100

71

97

0

41

85

11.7

15.9

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

      37,530

   3,042,769

   3,005,240     812,656

     240,419

27 10.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     670,562$

  20,302,639$

  20,680,684$  12,991,193

   1,829,310

63

%

% 12.4 %

%

501 BERGEN, PERRY       

    140

      9

    149

7 %36 %

    590

     27

    617

53 %78 %

$

$

$

$

$

$

$

$

$

      87,658

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

   1,611,722$

   2,070,743$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL        

STATEWIDE           

CARBON              

Days

Days

P

I

00014

195.909

0

206.653

0

10.744

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.329

0

MI

MI

MI

KM

KM

KM

38.735

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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NH 16-1(45)1

STPP 43-1(24)15

STPP 45-1(21)4

STPP 45-1(17)8

MAIN ST - BILLINGS HTS

HILGER - EAST

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

4367

4377

4606

1300

045

024

021

017

000

000

000

000

181

180

140

140

OUS SURFACING,ADA RAMPS,ELECTR

ENT MARKING

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

COLD MILLING,PLANT MIX BITUMIN

MILL,FILL,SEAL & COVER & PAVEM

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

03/08/04

04/05/04

02/09/04

02/09/04

03/29/04

03/29/04

  1,593,783

  1,331,350

    102,584

  8,409,892

   1,732,222

   1,125,845

     103,822

   8,801,013

          0

          0

          0

          0

           0

           0

           0

           0

60

60

180

180

0

0

0

0

     138,578

      78,809

      10,382

     880,101

           0

           0

           0

           0

      21,802

         967

       2,747

     171,982

      18,723

           0

       3,679

     219,743

District 5 - Billings

13204

02304

02903

02903

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,732,222

  1,125,845

    103,822

  8,801,013

     60

     60

    180

    180

1

0

4

2

16

1

26

20

8

8

116.

74.7

78.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 3.59
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,220,256

   3,577,046$

      30,836$

   3,607,882$

   3,670,253$   1,911,218

     323,061

52 % 16.3 %

510 FAVERO CRAIG        

TIED

TIED

    240

     12

    252

65 %70 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     310,854$

     444,164$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

FLOERCHINGER, LARRY 

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

698-9721

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

lfloerchinger@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE       

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

P

P

00016

00043

00045

00045

1.07

14.84

3.97

8

4.66

26.57

3.97

17.2

3.59

11.73

0

9.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.79

18.919

0

14.839

MI

MI

MI

MI

KM

KM

KM

KM

5.79

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 63-2(6)19

STPP 14-5(18)189

1 KM N OF JUDITH GAP-N

MUSSELSHELL E & W

4887

1302

006

018

000

000

181

140

FACING

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL & PLANT MIX SUR

05/05/03

09/26/02

11/25/02

    891,664

  7,998,888

     931,425

   7,841,903

          0

    285,898

           0

   8,154,909

45

180

0

7

      74,514

     784,190

           0

   1,159,315

      21,872

   1,003,402

     185,392

   7,621,139

District 5 - Billings

05403

07702

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

    931,425

  8,127,801

     45

    187

20

93

29

87

67

72

11.8

13.2

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835     223,422

     890,483

3 78.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  10,735,490

02903

  10,962,105$

           0$

  10,962,105$

  10,962,105$     408,814

   1,043,806

4

%

% 48.3 %

%

509 FLOERCHINGER, LARRY 

    180

      0

    180

8 %20 %

    285

      0

    285

16 %19 %

$

$

$

$

$

$

     174,729

$

$

     890,483$

$

$

$

$

$

$

$

$

$

     197,568$

   1,043,806$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

509

506

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

FLOERCHINGER, LARRY 

GOLOB, KEN (TEMP)   

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

323-3699

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

698-9721

670-4059

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

lfloerchinger@state.mt.us

cfavero@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FERGUS,JUDITH BA

MUSSELSHELL        

Days

Days

Days

P 00014

189.358

195.806

6.448

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

10.4

MI

MI

KM

KM

33.758

MI

KM

M

MI

MI

MI

KM

KM

KM

MI

MI
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BR 9002(31)

NH 37-1(23)0

STPS 298-1(7)4

IM 90-8(132)438

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

4159

4063

1151

1797

031

023

007

132

000

000

000

000

221

150

140

172

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

10/06/03

06/02/03

09/26/02

12/16/98

03/30/04

03/15/04

01/20/03

03/15/99

06/22/01

12/12/02

    698,158

 13,107,362

  3,401,747

  5,666,912

     750,662

  15,196,471

   3,314,260

   4,905,651

          0

- 2,063,526

    240,594

  1,433,284

           0

           0

120

200

150

200

0

-45

9

87

     112,599

   1,291,700

     265,141

     490,565

           0

           0

     432,024

     634,976

      27,886

     431,712

     427,820

     575,577

      63,978

   5,141,972

   3,555,155

   6,444,666

District 5 - Billings

17303

24403

02902

04898

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

    750,662

 13,132,945

  3,554,854

  6,338,935

    120

    155

    159

    287

9

34

107

131

25

33

99

91

17

9

87

93

43.6

8.4

12

8.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,805,520

  15,947,133$

-  2,063,526$

  13,883,607$

  15,947,133$   5,205,950

   1,404,299

33 % 8.8 %

505 MUHLBEIER, JAY      

TIED

    320

-    45

    275

12 %33 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     459,598$

   1,404,299$

PENDING

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON (TEMP)  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0269

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

SWEET GRASS        

YELLOWSTONE       

Days

Days

P 00037

.243

8.875

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.923

MI

MI

MI

MI

KM

KM

KM

KM

13.923

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-8(139)437

IM 90-7(75)360

IM 90-7(80)369

MOSSMAIN - BILLINGS

DEHART-EAST & WEST

BOULDER RIVER - EAST

2805

3439

4365

139

075

080

000

000

000

180

150

181

 COVER,PCCP,MCS BLDG & SCALE

CING AND DIGOUTS

AL & COVER

GR,AGG.SURF,PL.MIX SURF,SEAL &

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

12/16/98

07/07/03

03/08/04

03/15/99

08/04/03

06/22/01

12/12/02

  4,506,272

  8,690,235

  4,205,191

   4,195,622

   8,322,646

   3,599,051

  1,696,408

-    64,865

          0

   5,774,484

           0

           0

200

140

0

45

-1

0

     419,562

     832,265

     287,924

     461,958

           0

           0

     392,872

     263,503

      16,998

   5,761,520

   3,948,335

     462,988

District 5 - Billings

04898

07603

08204

JTL GROUP, INC.-BILLINGS      

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

  5,892,031

  8,257,780

  3,599,051

    245

    139

      0

100

47

13

85

32

6

109

56

6.8

6.7

3.7

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

   5,774,484  12,206,186

     910,127

211 7.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

12.7

12.51

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,574,931

  12,895,426

04898

  12,415,533

  11,921,697

$

$

   3,370,286

-     64,865

$

$

  15,785,820

  11,856,831

$

$

   5,774,484

  11,921,697

$

$

  15,761,341

   4,411,323

   1,175,268

   1,120,189

273

37

%

%

%

8.9

6.4

%

%

%

504

508

SANDINE DON (TEMP)  

SHUPAK,TOM          

TIED

    200

    132

    332

81 %88 %

    350

    140

    141

-     1

    491

    139

83

56

%

%

91

25

%

%

$

$

$

$

$

$

$

$

$

     968,449

$

$

   1,096,934$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,396,269

     280,501

$

$

   1,528,958

   1,120,189

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON (TEMP)  

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0269

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

SWEET GRASS        

Days

Days

I

I

I

00090

00090

00090

437

360

368.99

449.7

364

377.5

12.7

4

8.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

6.452

13.726

MI

MI

MI

KM

KM

KM

20.484

20.178

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 310-1(1)0

SFCS 311-1(1)0

NH 14-4(19)138

NH 0002(593)

BR 9005(24)

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

CLARKS FORK - SOUTH OF BELFRY

4596

4384

4842

3457

3920

001

001

019

593

024

000

000

000

000

000

181

181

181

310

VERLAY & SEAL & COVER

& COVER

GE,PMBS & GUARDRAIL

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

GRADING,STRUCTURE REMOVEL,BRID

04/07/03

04/07/03

03/08/04

09/02/03

02/09/04

07/14/03

07/14/03

10/21/03

03/31/04

    233,500

    699,641

    932,724

    568,920

  1,298,150

     252,404

     682,307

     933,099

     508,267

   1,226,635

-    26,257

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

60

60

75

120

0

0

0

0

0

      25,240

      54,585

      93,310

      50,827

     183,995

           0

           0

           0

           0

           0

      34,320

      41,608

       2,458

      62,614

      48,377

     235,883

     668,654

       9,332

     448,641

     169,237

District 5 - Billings

01303

01303

03204

03603

05104

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

SLETTEN CONSTRUCTION CO       

    226,147

    682,307

    933,099

    508,267

  1,226,635

     60

     60

     60

     75

    120

93

98

1

88

14

136

76

3

123

26

70

70

3

43

14.5

6.2

26.3

14

28.6

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     904,537

      79,825

97 8.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

% %

TIED

TIED

     60

      0

     60

70 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,928

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

YELLOWSTONE,TRE

GOLDEN VALLEY     

VARIES              

CARBON              

Days

S

S

P

00310

00311

00014

0

.09

137.546

1.44

9.39

146.081

1.44

9.3

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.323

15

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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SFCS  298-1(10)8

STPS 0002(664)

SFCS  306-1(12)2

BR 9048(11)

SMP 5699(04)

13 KM SOUTH OF BIG TIMBER SOUT

SHILOH ROAD/SOUTH FRONTAGE ROA

4 KM NORTH OF COLUMBUS - NORTH

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

4594

4891

4595

2295

5248

010

664

012

011

004

000

000

000

000

000

183

180

183

221

G

,& REVISE BRIDGE RAIL

 CONCRETE BEAM BRIDGE

SEAL & COVER & PAVEMENT MARKIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

04/05/04

05/05/03

04/05/04

03/16/00

05/05/03

06/10/03

04/05/00

08/25/03

03/18/02

10/22/03

    172,810

    306,969

     94,041

  1,183,040

    167,670

     160,161

     364,592

      87,077

     823,782

     200,612

          0

     70,784

          0

     90,578

-    10,450

           0

     475,019

           0

   1,084,320

           0

45

30

30

150

0

0

17

0

13

0

      16,016

      29,167

      10,449

     123,567

      20,061

           0

      66,502

           0

     162,648

           0

         440

      54,477

         359

     202,131

           0

           0

     461,033

           0

     945,603

     190,859

District 5 - Billings

06304

06403

07304

08699

23403

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

JTL GROUP, INC.-BILLINGS      

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

    160,161

    435,376

     87,077

    914,360

    190,162

     45

     47

     30

    163

      0

0

97

0

87

95

3

82

3

124

0

98

98

11.8

21.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 32.106
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,657,465

   5,238,936$

     124,655$

   5,363,591$

   5,609,901$   3,129,242

     607,217

56 % 14.3 %

502 STUDEBAKER, RAYMOND 
    570

     30

    600

47 %65 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     446,784$

     683,633$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

STILLWATER          

STILLWATER          

YELLOWSTONE       

Days

S

S

S

L

00298

00306

48132

8.42

2.45

.1

0

16.04

6.37

.1

0

7.62

1.291

3.92

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.29

2.083

6.323

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

51.785

MI

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6226

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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BR 308-1(23)0

BR 419-1(9)21

IM 94-1(64)23

BR 568-1(13)0

MT (008)

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

3996

3434

4574

4004

4374

023

009

064

013

008

000

000

000

000

000

221

310

221

140

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

09/06/02

09/26/02

10/06/03

10/06/03

09/02/03

10/28/02

12/10/02

11/19/03

11/19/03

10/16/03

04/21/04

04/30/03

  1,090,505

  1,124,373

    832,694

  2,483,677

  1,084,158

     998,351

   1,141,994

     731,588

   2,634,549

     496,721

     12,643

     32,644

          0

      2,108

          0

   1,018,351

           0

           0

           0

90

120

180

180

0

1

9

0

0

0

     119,802

     137,039

      87,791

     316,146

      59,607

     199,671

     226,385

           0

           0

           0

     186,972

     205,437

      95,450

     112,464

      36,774

     924,537

   1,156,335

     333,109

   1,208,079

     184,550

District 5 - Billings

02802

03902

04103

04103

08803

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

  1,010,994

  1,174,637

    731,588

  2,636,657

    496,721

     91

    129

    180

    180

      0

91

101

46

46

37

94

91

109

36

62

109

96

1

1

20.2

17.8

28.7

9.3

19.9

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

       2,108

   3,368,245

   3,366,137   1,541,188

     403,937

46 13.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      0

    180

1 %51 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     207,914

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE       

YELLOWSTONE       

CARBON              

Days

S

S

I

S

P

00308

00419

00094

00568

00028

.004

20.955

23.244

.025

51.15

.173

21.51

23.692

.285

51.32

.169

.555

.448

.26

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.273

.895

.723

.419

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

4961

011

030

001

000

000

000

221

221

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

06/07/02

04/05/04

07/30/02

07/08/02

10/15/03

08/16/02

10/10/02

    730,722

    379,410

     59,013

     656,039

     396,112

      78,489

          0

     21,772

      4,000

           0

           0

100

75

30

0

3

0

      85,285

      51,495

      11,773

           0

     143,814

           0

      21,647

     114,631

           0

      57,861

     394,998

      79,078

District 5 - Billings

09204

14402

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    656,039

    417,884

     82,489

    100

     78

     30

9

100

101

25

80

0

121

50

37.4

29

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 1.602
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,784,552

   7,133,843$

      73,167$

   7,207,009$

   5,615,737$   4,338,547

     868,938

77 % 17.8 %

507 TAYLOR, MIKE (TEMP) 
    595

     13

    608

55 %68 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     773,375$

   1,130,472$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE (TEMP) 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE       

Days

S

X

00306

02318

.97

6.8

0

.97

6.8

0

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

MI

MI

MI

KM

KM

KM

2.584

MI

KM

E

E

MI
KM

MI

MI

MI
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District 5 - Billings

39

District Totals:

Proj. Count: District Total  Length:
122.534

  95,580,153

  94,767,839$

   2,427,013$

  97,194,850$

  88,434,118$  55,875,361

   9,164,083

63% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,300

    184

  3,484

52 %

Time
Used

61 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,490,355$

  10,601,133$

Engineer

Estimate

Cont.

Pymts.

Days

197.637

MI

KM
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Statewide Totals:

249Proj. Count: 1065.917
State Total Length:

 555,629,739

 533,738,544$

  21,061,360$

 554,799,903$

 510,058,931$ 404,365,853

  51,146,785

79 % 9.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,195

    922

 18,117

Cont. Days

Chng. Ord.

Total. Cont.

70 %

Time
Used

67

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  38,623,893$

  57,390,663$

Engineer

Estimate

Cont.

Pymts.

Days

1719.221

MI

KM


